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SUPPLEMENTAL INFORMATION

1.  This is a bilateral modification to Delivery Order 0001 to Requirements Contract DAAE07-00-D-M051.

2.  The purpose of this modification is to correct ELIN 5000 to add data items that were inadvertantly omitted from Delivery Order 0001

at time of award.

3.  As a result of this modification:

    a.  CDRLs A001, A003, A004.1, A004.2, A006, A009, A010, A013, A014, A017, A030, A032

        are hereby added to Delivery Order 0001.

4.  The total amount funded and allotted for Delivery Order 0001 remains unchanged.

                                               *** END OF NARRATIVE A 001 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 02 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) clause, FAR 52.243-2 (August 1987), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering effort as defined in Contract Paragraph C.5.8.1 to

change the Command, Control, Commmunications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) IBCT System Architecture

(SA) Version 1.1 to implement System Architecture (SA) 3.0 (Vehicle Diagrams Version 1.3) for the Infantry Carrier Vehicle (ICV), the

Commanders Vehicle (CV), the Reconnaissance Vehicle (RV), the Mortar Carrier (MC) Vehicle, the Medical Evacuation Vehicle (MEV), the

Enginnering Squad Vehicle (ESV), the Anti-Tank Guided Missile (ATGM) Vehicle, the Fire Support Vehicle (FSV), the Nuclear, Biological,

Chemical Reconnaissance Vehicle (NBCRV) and the Mobile Gun System (MGS) Vehicle.

3.  The System Architecture (SA) Vehicle Diagrams, Version 1.3 are hereby incorporated into Delivery Order 0001 through this

Modification 02 as Attachment 1.

4.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date is 31 Mar

02.

5.  The following clauses apply to this delivery order:

          FAR 52.216-24        Limitation of Government Liability

          FAR 52.216-26        Payments of Allowable Costs Before Definitization

          DFARS  252.217.7027  Contract Definitization

6.  Hardware changes will be addressed in a separate and future delivery order modification.

7.  The definitized contract will be cost plus award fee with the following

definitization schedule:

          Projected Award Date of UCA/Letter Contract     14 Jun 2001

          Projected Date to Begin Alpha Effort            27 Jun 2001

          Projected Completion Date of Alpha Effort       26 Nov 2001

          Estimated Date of Contract Definitization       11 Dec 2001

8.  The estimated cost and base fee/award fee as specified in Paragraph H.5 of the contract, will be adjusted subsequent to

definitization of this change.

9.  The contractor agrees to accomplish the engineering effort described associated with this change at a Not-To-Exceed ceiling price

amount of $ 5,200,000.00, inclusive of base fee.

10.  The limitation of Government liability amount is $ 2,600,000.00.

11.  The total dollars funded for this action are $ 2,600,000.00.

12.  Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and
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effect.

                                               *** END OF NARRATIVE A 002 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1. This bilateral Modification 03 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding action.

2. This modification increases the incremental funding for the period 01 Dec 00

through 30 Nov 01 by $29,200,000.00 from $61,744,912.00 to $90,944,912.00.

3. The total amount obligated under this effort (to included undefinitized change orders) is increased by 29,200,000.00 from

$64,344,912.00 to 93,544,912.00.

4. The change to the requirements contract language, Section H, Clause H.5.3 to increase the incremental funding amount by

$29,200,000.00 for 01 Dec 00 through

30 Nov 01 and decrease the incremental funding amount by $29,200,000.00 for

01 Dec 01 through 30 Nov 02 will be handled in a subsequent modification.

5. As a result of this modification, the performance completion date, the total estimated cost, base fee, and award fee will remain

unchanged.

6. Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 003 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1. This unilateral Modification 04 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 consists of the following

administrative corrections:

   a.  References to Contract Data Requirements List (CDRL) A003 in Modification 01 to Delivery Order 0001 are hereby deleted.

2. The total amount funded and allotted for Delivery Order 0001 remains unchanged.

3. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 004 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 05 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering design analysis resulting from the newly revised

Attachment 19, entitled "Infantry Carrier Vehicle/Variant Load List Revision 1" (enclosed), dated 28 Jun 01.  Attachment 19 has been

revised to incorporate additional stowage items and eliminated various stowage items.  This revision necessitates engineering design

analysis to resolve vehicle space claim issues.

3.  In addition to the engineering design analysis of the revised Attachment 19, the following items shall be included in the analysis:

    a.  Stowage items required to satisfy 72 hours worth of Petroleum Oils & Lubricants (POL).

    b.  Stowage of nine (9) rucksacks on the exterior of the vehicle outside of the bustle racks.

    c.  Stowage of the Bradley Drivers Vision Enhancer (DVE) in the driver's compartment with a mounting bracket capable of accepting

the new production unit.
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    d.  Stowage decals to identify stowage locations and space claims for the load list components.

4.  The Government hereby authorizes the contractor to perform a maximum level of effort of 500 manhours in engineering design analysis

for an estimated cost, inclusive of fee, of $50,000.

5.  As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A034 (Attached).

6.  The estimated completion date for this effort is 30 Jul 01.

7.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.  As a result of this Modification 05, the total obligated amount of Delivery Order 0001 is increased by $50,000 from $93,544,912 to

$93,594,912. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 005 ***

PROGRAM: Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 06 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 87), contained in the contract, the

Government hereby requires the contractor to perform the engineering design analysis necessary to ensure that the Infantry Carrier

Vehicle stowage provisions include interior stowage of the following:  the basic load of ammunition for the primary system; two (2)

Javelin missiles mounted horizontally; two (2) AT4s and one (1) Javelin CLU.  The contractor shall prioritize the engineering design

effort as follows:

     a.  First priority:  Perform the engineering effort required to ensure that one (1) Javelin missile is stowed horizontally in the

interior of the vehicle (considering stowage below the one (1) meter line) with the second Javelin missile stowed on the exterior.  The

Javelin mounted on the exterior shall be mounted with a cover for protection against the elements.  The CLU shall be stowed in the

vehicle interior.  The estimated completion date for this effort is 30 Jul 01.

     b.  Second priority: Perform the engineering effort required to ensure that the second Javelin missile is stowed horizontally in

the interior of the vehicle and the two (2) AT4s are stowed in the interior of the vehicle.  The estimated completion date for this

effort is 30 Sep 01.

3.  The ICV Performance Specification Paragraph 3.1.2.2.5 entitled "Storage" will be revised, at a later date, to clarify the

requirement for vehicle interior stowage of the Javelin missiles, the AT4s and the CLU.

4.  To perform the stowage engineering analysis delinated above, the Government hereby authorizes the contractor to perform a maximum

level of effort of 500 manhours for an estimated cost, inclusive of fee, of $50,000.

5.  The contractor shall provide a report in accordance with the attached CDRL A035.  As a part of the CDRL submission, the Contractor

shall include an engineering solution for both the vehicle production cut-in and vehicle retrofit for those vehicles produced prior to

production cut-in.  The engineering solution shall include a date for production cut-in and a date for vehicle retrofit.

6.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR 52.243-2 within 30 days from the date of receipt of this modification.

7.  As a result of this Modification 06, the obligated amount of Delivery Order 0001 is increased by $50,000 from $93,594,912 to

$93,644,912.  Except as specifically stated herein, all terms and conditions of Delivery Order 0001 remain unchanged and in full force

and effect.
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                                               *** END OF NARRATIVE A 006 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING MANUFACTURING DEVELOPMENT

          (EMD)

1.  This Modification 07 to Delivery Order 0001 is a bilateral agreement under Requirements Contract DAAEO7-00-D-M051.

2. Pursuant to clause I.73 of the contract entitled, "Changes - Fixed Price FAR 52.243-1 (AUG 1987), the contractor shall provide for

the fabrication and procurement of the following hardware to support Mobile Gun System (MGS) Ammunition Re-qualification Testing and

Production Qualification Testing (PQT):

   ITEM                                                              QUANTITY   __________________________________________________________________________

   M68A1 Cannons including Gun Tubes and Breeches                     5 each

   M68A1 Gun Tubes                                                    5 each

   Autoloader                                                         1 each

    to include:

    - Rammer/Elevator Assembly                                        1 each

    - Carousel                                                        1 each

    - Replenisher                                                     1 each

    - Replenisher Controller                                          1 each

    - Autoloader Controller                                           1 each

    - Loaned Breech Mechanism - Rework Only                           1 each

    - Loaned Cannon - Rework Only                                     1 each

    - Breech Control/Activation Assembly                              1 each

    - Hydraulics Package for ALS                                      1 each

    - Autoloader Test Stand                                           1 each

    - Electronic Positioning Sensors                                  1 each

    - Surrogate Control Hardware                                      1 each

3.  The period of performance for this effort will begin the date this modification is signed. The estimated completion date is 31

December 2002.

4.  The following clauses apply to this delivery order:

    FAR 52.216-24        Limitation of Government Liability

    FAR 52.216-26        Payments of Allowable Costs before Definitization

    DFARS 252.217-7027   Contract Definitization

5.  The definitized contract is planned to be firmed fixed price with the following definitization schedule:

    Projected Award Date of UCA/Letter Contract     03 Aug 2001

    Projected Date to Begin Alpha Effort            20 Aug 2001

    Projected Completion Date of Alpha Effort       31 Dec 2001

    Estimated Date of Contract Definitization       30 Jan 2002

6.  The contractor agrees to accomplish the effort described above at a Not-to-Exceed Ceiling Price of $3,870,000.00.

7.  The limitation of government liability amount is $1,935,000.00.

8.  The total dollars funded for this action are $1,935,000.00.

9. The total amount obligated for Delivery Order 0001 is increased by $1,935,000.00 from $93,664,912.00 to $95,579,912.00.

10.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 007 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)
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1.  This Modification 08 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government executed Modification 05, dated 29 Jun 01.  Modification 05 required the contractor to perform the necessary engineering

design analysis resulting from the revised Attachment 19, entitled "Infantry Carrier Vehicle/Variant Load List Revision 1", dated 28 Jun

01.

3.  Under this Modification 08, pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987),

contained in the contract, the Government hereby directs the contractor to perform the necessary engineering design analysis resulting

from the following attached documents:

    a.  The new Mortar Carrier Vehicle Load List entitled "Attachment 19 Annex 1: Mortar Carrier Vehicle Load List", dated 25 Jul 01.

    b.  The new Anti-Tank Guided Missle Vehicle Load List entitled "Attachment 19 Annex 2: Anti-Tank Guided Missle Vehicle Load List",

dated 6 Aug 01.

    c.  The new Reconnaissance Vehicle Load List entitled "Attachment 19 Annex 3: Reconnaissance Vehicle Load List", dated 27 Jul 01.

    d.  The new Fire Support Vehicle Load List entitled "Attachment 19 Annex 4: Fire Support Vehicle Load List", dated 29 Jul 01.

    e.  The updated Infantry Carrier Vehicle/Variant Load List Revision 2, dated 25 Jul 01.  This updated Infantry Carrier load list was

previously provided to the contractor via a Procuring Contracting Officer letter, dated 25 Jul 01.

4.  The Government hereby authorizes the contractor to perform an additional 400 manhours of engineering design analysis as a result of

the revised load lists itemized above in Paragraph 3a through 3d.

5.  As a result of this Modification 08, Delivery Order 0001 is affected as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort authorized for the engineering design analysis specified under

CLIN 6000AD.  The maximum level of effort is increased by 400 manhours from 500 manhours to 900 manhours.

    b.  The estimated cost for the engineering effort specified under CLIN 6000AD is increased by $40,000 from $50,000 to $90,000.

    c.  The attached CDRL A034 is revised to delete the Data Item DI-F-6004B format requirement.  The cost reporting requirements

associated with the CLIN 6000AD effort shall include monthly status of manhours and funds expended in contractor format.

    d.  Also, the attached CDRL A035, which is associated with the CLIN 6000AE level of effort, is revised to delete the Data Item DI-F-

6004B format requirement.  The cost reporting requirements associated with the CLIN 6000AD effort shall include monthly status of

manhours and funds expended in contractor format.

6.  The estimated completion date for this effort is 30 Sep 01.

7.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.  As a result of this Modification 08, the total obligated amount of Delivery Order 0001 is increased by $40,000 from $95,579,912 to

$95,619,912. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 008 ***

1.  This Modification 10 to Delivery Order 0001 is a bilateral agreement under Requirements Contract DAAEO7-00-D-M051 to partially

fulfill the contractor's obligation pursuant to Clause C.5.10.2.3.1.1 of the contract to provide coupons for each armor recipe for

Ballistic Survivability Live Fire Testing.

  8 77

DAAE07-00-D-M051/0001
REPRINT

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

2.  The contractor shall provide fifteen (15) Rocket Propelled Grenade(RPG)-7 Armor Samples (five (5) of which shall be 400mm X 400mm in

size and ten (10) which shall be 400mm X 800mm in size) to be used for performance testing at Aberdeen Proving Ground.  These same

fifteen (15) samples provided shall also:

    a.  consist of five (5) samples that are representative of the vehicle side, five (5) samples that are representative of the front

upper glacis and five (5) samples that are representative of the front lower glacis

    b.  consist of the RPG-7 armor over the top of the 14.5mm integral armor protection, the structural armor, and the spall liner

    c.  have the same armor technology as Interim Armored Vehicle (IAV) RPG-7 Add-On Armor kits which will be delivered to the

Government as part of the Block Improvements

    d.  shall be capable of accepting two (2) shots per sample at the applicable oblique angles.

3.  The contractor's delivery of the aforementioned samples shall be in lieu of its required delivery of a like number of coupons as

required under Clause C.5.10.2.3.1.1 of the contract.

4.  The period of performance for this effort shall begin the date this modification is signed.  The estimated completion date is 19

October 2001.

5.  The following clauses apply to this delivery order:

    FAR    52.216-24     Limitation of Government Liability

    FAR    52.216-26     Payments of Allowable Costs before Definitization

    DFARS 252.217-7027   Contract Definitization

6.  The definitized contract is planned to be Cost Plus Award Fee with the following definitization schedule:

    Projected Award Date of UCA/Letter Contract   24 Aug 01

    Projected Date to Begin Alpha Effort          05 Sep 01

    Projected Completion Date of Alpha Effort     20 Sep 01

    Estimated Date of Contract Definitization     27 Sep 01

7.  The contractor agrees to accomplish the effort described above at a Not-to-Exceed Ceiling Price of $330,797.00 which includes the

Engineering Test Support costs for both GM Defense and IBD.

8.  The limitation of government liability amount is $165,398.50.

9.  The total dollars funded for this action are $165,398.50.

10. The total amount obligated for Delivery Order 0001 is increased by $165,398.50 from $95,619,912.00 to $95,785,310.50.

11. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

12. Modification 09 to Delivery Order 0001 has been cancelled and will not be issued.

                                               *** END OF NARRATIVE A 009 ***

1.  This Modification 11 to Delivery Order 0001 is a unilateral agreement under Requirements Contract DAAEO7-00-D-M051.

2.  The purpose of this Modification 11 to Delivery Order 0001 is to make the following administrative correction:

    a.  CLIN 0006AF that was added by Modification 07 to Delivery Order 0001 is deleted and renumbered CLIN 6000AF.

3.  The total amount funded/obligated for Delivery Order 0001 remains unchanged.

4.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.
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                                               *** END OF NARRATIVE A 010 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 12 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government executed Modifications 05 and 08, dated 29 Jun 01 and 17 Aug 01, respectively.  Modifications 05 and 08 required the

contractor to perform the necessary engineering design analysis resulting from the revised Attachment 19, including the revisions to the

following vehicle load lists:  Infantry Carrier Vehicle, the Mortar Carrier Vehicle, the Anti-Tank Guided Missile Vehicle, the

Reconnaissance Vehicle, and the Fire Support Vehicle.

3.  Under this Modification 12, pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987),

contained in the contract, the Government hereby directs the contractor to perform the necessary engineering design analysis resulting

from the attached newly revised Engineering Squad Vehicle Load List entitled "Attachment 19 Annex 5: Engineering Squad Vehicle Load

List", dated 27 Aug 01.

4.  The Government hereby authorizes the contractor to perform an additional 100 manhours of engineering design analysis as a result of

the revised Engineering Squad Vehicle load list.

5.  As a result of this Modification 12, Delivery Order 0001 is affected as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort authorized for the engineering design analysis specified under

CLIN 6000AD.  The maximum level of effort is increased by 100 manhours from 900 manhours to 1000 manhours.

    b.  The estimated cost for the engineering effort specified under CLIN 6000AD is increased by $10,000 from $90,000 to $100,000.

    c.  The cost report specified in CDRL A034 is applicable to this action.

6.  The estimated completion date for this effort is 30 Sep 01.

7.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.  As a result of this Modification 12, the total obligated amount of Delivery Order 0001 is increased by $10,000 from $95,619,912 to

$95,629,912. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 012 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 13 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government executed Modification 05 dated 29 Jun 01, Modification 08 dated 17 Aug 01 and Modification 12 dated 29 Aug 01.

Modifications 05, 08 and 12 required the contractor to perform the necessary engineering design analysis resulting from the revised

Attachment 19, including the revisions to the following vehicle load lists:  Infantry Carrier Vehicle, the Mortar Carrier Vehicle, the

Anti-Tank Guided Missile Vehicle, the Reconnaissance Vehicle, the Fire Support Vehicle and Engineering Squad Vehicle.
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3.  Under this Modification 13, pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987),

contained in the contract, the Government hereby directs the contractor to perform the necessary engineering design analysis resulting

from the attached newly revised load lists entitled as follows:

    a. "Attachment 19 Annex 6: Commander's Vehicle Load List", dated 29 Aug 01.

    b. "Attachment 19 Annex 7: Medical Evacuation Vehicle Load List", dated 29 Aug 01.

4.  The Government hereby authorizes the contractor to perform an additional 200 manhours of engineering design analysis as a result of

the revised Commander's Vehicle Load List and Medical Evacuation Vehicle Load List.

5.  As a result of this Modification 13, Delivery Order 0001 is affected as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort authorized for the engineering design analysis specified under

CLIN 6000AD.  The maximum level of effort is increased by 200 manhours from 1000 manhours to 1200 manhours.

    b.  The estimated cost for the engineering effort specified under CLIN 6000AD is increased by $20,000 from $100,000 to $120,000.

    c.  The cost report specified in CDRL A034 is applicable to this action.

6.  The estimated completion date for this effort is 30 Sep 01.

7.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.  As a result of this Modification 13, the total obligated amount of Delivery Order 0001 is increased by $20,000 from $95,629,912 to

$95,649,912. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 013 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 14 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  On 29 Jun 01, the Government issued a priced change order, Modification 06 to Delivery Order 0001, for the engineering design

analysis to allow for the stowage of two (2) javelin missiles and two (2) AT4s in the interior of the Infantry Carrier Vehicle (ICV).

3.  In accordance with the FAR Clause 52.243-2 entitled "Changes--Cost Reimbursement", the contractor has notified the Government that

additional Level of Effort is required to complete the javelin stowage engineering design analysis.

4.  This Modification 14 provides an equitable adjustment in cost, fixed-fee, and period of performance, pursuant to FAR Clause 52.243-

2. SubCLIN 6000AE is revised to reflect this equitable adjustment as follows:

                                                     INCREASE

                            PRIOR                  THIS ACTION             EQUITABLE ADJUSTMENT                            _____                  ___________             ____________________

COST:                      $45,660.00                $139,263.50               $184,923.50

FIXED-FEE:                 $ 4,340.00                $ 13,237.00               $ 17,577.00

AMOUNT:                    $50,000.00                $152,500.50               $202,500.50

LEVEL OF EFFORT:            500 Hours                1,525 Hours               2,025 Hours

PERIOD OF PERFORMANCE:    30 Sep 01                  2 Months                  30 Nov 01
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5.  As a result of this Modification 14, the obligated amount of Delivery Order 0001 is increased by $152,500.50 from $95,815,310.50 to

$95,967,811.  Except as stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 014 ***

PROGRAM:  Family of Interim Armored Vehicles

1.  This Modification 15 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 provides notice to the contractor that the

Government hereby terminates a portion of the performance of work under Delivery Order 0001 in accordance with FAR Clause 52.249-6

entitled "Termination (Cost-Reimbursement)(SEP 1996).  This partial termination is issued for the convenience of the Government.

2.  On 20 Jul 01, the Contracting Officer issued a Stop Work Order on the requirements specified in Paragraphs 3.1.1.1.2.1.3,

3.1.1.1.2.1.3.1, and 3.1.1.1.2.1.3.2 of the Engineering Squad Vehicle (ESV) Performance Specification Number 2000.6.  This partial

termination for convenience notification constitutes the Contracting Officers response concluding the work required for the

Specification paragraphs identified in this termination notice.

3.  The performance of work specified in the ESV Performance Specification Number 2000.6 Paragraphs 3.1.1.1.2.1.3, 3.1.1.1.2.1.3.1, and

3.1.1.1.2.1.3.2 is hereby terminated, effective the date of this Modification 15.  The portion of work terminated under the ESV

Performance Specification, Number 2000.6, is as follows:

    "3.1.1.1.2.1.3  Mine Detection Device.  The ESV shall be integrated with available or emerging mine detection devices to provide

mine detection and mine location capability during route clearance operations."

    "3.1.1.1.2.1.3.1  Weight.  Weight of Mine Detection system shall not exceed weight handling capabilities of host vehicle."

    "3.1.1.1.2.1.3.2  Human Factors.  Mine detection system shall not obstruct driver's field of vision unacceptably, nor the vehicle

occupants' ingress/egress."

4.  Upon receipt of this notice, the contractor shall immediately proceed with the following obligations, regardless of any delay in

determining or adjusting any amounts due under this clause:

    a.  Continue the stop work on the ESV mine detection devices as previously directed by the Contracting Officer on 20 Jul 01.

    b.  Place no further subcontracts or orders for materials, services, or facilities, except as necessary to complete the continued

portion of the contract.

    c.  Terminate all subcontracts to the extent they relate to the work terminated.

    d.  Complete the performance of the work not terminated.

    e.  Take any action necessary for the protection and preservation of the property related to this contract that is in the possession

of the contractor and in which the Government has or may acquire an interest.

    f.  Submit complete termination inventory schedules no later than 120 days from the effective date of termination.

    g.  Promptly submit a final termination settlement proposal.

5.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 015 ***

a. The purpose of this modification is to change the contractor's address as follows:
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   Street Address:

   GM GDLS Defense Group L.L.C.

   14920 Twenty-three (23) Mile Road

   Shelby Township, MI 48315

   Mailing Address:

   GM GDLS Defense Group L.L.C.

   P O Box 2055

   Warren, MI 44090-2055

b. The obligated amount remains unchanged.

                                               *** END OF NARRATIVE A 016 ***

PROGRAM:  Family of Interim Armored Vehicles - Engineering and Manufacturing Development (EMD)

1.  This Modification 16 is a unilateral modification to Delivery Order 0001 of Requirements Contract DAAEO7-00-D-M051 that is being

issued pursuant to Clause I.74 of the contract entitled, "Changes - Cost Reimbursement", (Alterate II) (APR 1984) (FAR 52.243-2) Clause

I.74.

2.  The purpose of this Modification 16 to Delivery Order 0001 is to authorize the contractor to perform Vibration Profile Testing (VPT)

in support of Mobile Gun System (MGS) Ammunition Requalification.  The Government hereby authorizes the contractor to perform the VPT at

a maximum Level of Effort of 860 manhours at $100.00 per hour for a total estimated amount as follows:

              Estimated Cost        $  78,535.00

              Fixed Fee             $   7,465.00

              Total Estimated Cost  $  86,000.00

3.  In addition to the authorized manhours, the contractor is required to ship test vehicles, travel to and from the test site, re-

assemble the ARES Gun System and supply System Support Packages (SSP)at the test site.  The contractor agrees to accomplish this portion

of the effort described at an estimated cost of $45,000.00.  No fee will be added to the costs for this

portion of the effort.

4.  The estimated completion date for this effort is 01 November 2001.

5.  The Statement of Work for the Vibration Profile Testing is hereby incorporated into Delivery Order 0001 through this

Modification 16 as Attachment 002.

6.  If the funding allotted to Delivery Order 0001 as a result of this change order modification is not considered equitable, the

contractor must assert its right to an adjustment under Clause I.74, FAR 52.243-2 within thirty (30) days from the date of receipt of

this modification.

7.  As a result of this Modification 16, the total obligated amount of Delivery Order 0001 is increased by $131,000.00 from

$95,967,811.00 to $96,098,811.00.

8.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 017 ***

PROGRAM:  Family of Interim Armored Vehicles  - Engineering and Manufacturing Development (EMD)
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1.  This Modification 17 to Delivery Order 0001 of Requirements Contract DAAEO7-00-D-M051 is a unilateral modification.

2.  The purpose of this Modification 17 is to:

    a. Deobligate $ 234,406.88 from CLIN 0006AB

    b. Obligate $234,406.88 under CLIN 0006AA

3.  As a result of this Modification 17, CLIN 0006AA is hereby increased by 234,406.88 from $793,170.00 to $1,027,576.88 and CLIN 0006

AB is hereby decreased by $234,406.88 from 90,151,742.00 to $89,917,335.12.  The cumulative obligated amount under Delivery Order 0001

remains unchanged.

4.  Except as stated herein, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 018 ***

PROGRAM: Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 19 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to modification P00011 to the requirements contract DAAE07-00-D-M051, the Nuclear, Biological, and Chemical Reconnaissance

Vehicle (NBCRV) performance specification 2000.9 has been replaced in its entirety by a new 2000.9.

3.  Pursuant to FAR clause 52.246-2 Changes-Cost Reimbursement (Alternate II (Apr 1984)) (Aug 1987), contained in the contract, the

Government hereby requires the contractor to perform the necessary engineering effort to evaluate the new performance specification for

additional scope, provide a concept design solution along with a cost estimate and schedule impact statement for each element of added

scope by 31 October 2001.  If there are multiple engineering solutions that will meet the Governments needs, provide the alternate

solutions along with the associated cost so the Government can make a decision as to which solution to pursue.  The contractor shall

modify the System Requirements Review (SRR) for any additional scope.

4.  To perform the engineering analysis on the revised performance specification stated above, the Government hereby authorizes the

contractor to perform a maximum level of effort of 1000 manhours for an estimated cost of $100,000, inclusive of fee.  These hours were

mutually agreed to on 10 October 2001.

5.  The contractor shall provide a Cost Report in accordance with the attached CDRL A0036.

6.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an equitable adjustment under FAR 52.243-2 within 30 days of receipt of this modification.

7.  As a result of this Modification 19, the obligated amount of this Delivery Order 0001 is increased by $100,000 from $96,193,811 to

$96,293,811.  Except as specifically stated herein, all terms and conditions of Delivery Order 0001 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 020 ***

Program: Family of Interim Armored Vehicles

1.  This is a bilateral modification 18 to Delivery Order 0001 issued under Requirements Contract DAAE07-00-D-M051.

2.  The purpose of this modification is to:

   a.  Establish CLIN 0100AA for the purchase of five (5) each RMS 120mm Soltam Mortar Systems.  This CLIN will be Firm Fixed Price.

   b.  Establish CLIN 0102AA for the purchase of four (4) complete sets of integration material.  This CLIN is established as Cost Plus

Fixed Fee.

3.  The contractor shall integrate four (4) RMS 120mm Soltam Mortar Carrier Vehicles.  The fifth Soltam Mortar System purchased under

CLIN 0100AA shall be considered as a spare. The Government will furnish four (4) Mortar Carrier Vehicles for the purpose of

incorporating a mounted mortar system and performing the associated hardware integration effort. Deliveries of the four(4) Government

furnished Mortar Carrier Vehicles with mounted Mortar System shall be addressed under a separate contract modification. The contractor

will provide a separate proposal that addresses new scope, if applicable, for the costs associated with labor to convert the vehicles to
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a mounted mortar system as well as cost related to testing the vehicles to meet the requirements for the development of the contract.

Specifically, the proposal will address the use of these vehicles to meet the requirements of C.5.8.3 Design, Developmental Tests and

Assessments, and C.5.10.2 Tests (test support, spares and logistics support).

4.  As a result of this Modification 18, the price of Delivery Order 0001 is increased by $1,050,808. Except as specifically stated

above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 021 ***

PROGRAM;  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This bilateral Modification 20 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a Supplemental Agreement.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984) clause, FAR 52-243-2 (August 1984), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering effort, as defined in Contract Paragraphs C.5.8.1.1,

C.5.8.1.2, C.5.8.1.3, C.5.8.1.4, C.5.8.1.5, C.5.8.1.6, C.5.8.1.7 C.5.8.1.8, C.5.8.1.10 and paragraph 3.1.1.4.2.4.1, NBC Survivability,

of ICV Performance Specification No. 2000.1, to integrate the M88 into the Infantry Carrier Vehicle (ICV), Reconnaisance Vehicle (RV),

Mortar Carrier Vehicle (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation

Vehicle (MEV), Anti-Tank Guided Missile Vehicle (ATGM), and the Mobile Gun System (MGS).

3.  This effort is required due to a change in the Associated Support Items of Equipment (ASIOE) listed in Attachment 5 of the contract.

 The M-22 ACADA (Mockup to Foreign Kits) will be deleted and replaced by the M-88.  Attachment 5 will be revised by a separate

modification to the Requirements Contract.

4.  The development effort under this modification should be in accordance with the following revised paragraph 3.1.1.4.2.4.1, NBC

Survivability, of ICV Performance Specification No. 2000.1, "The ICV shall be capable of performing critical functions while performing

in a NBC contaminated environment.  The ICV shall provide additional crew and squad protection through a ventilated face piece system.

All ICV configurations, less the NBCRV, will have an integrated NBC detection package to provide detection of chemical, and radiological

fallout that provides immediate warning to personnel inside the vehicle, personnel near the vehicle, and by broadcast to personnel

separated from the vehicle.  The system shall be mounted to the vehicle interior in a position that will allow the operator access to

test the detection capability with confidence samples at the inlet nozzle assembly. Confidence sampling must be accomplished from within

the vehicle."  This change will also be incorporated by a separate modification to the Requirements Contract.

5.  Upon completion of this effort, the NBC detection capability should be based upon the LAV III set up with the exception that the

Canadian GID III is replaced with the U.S. Army M88 detector while still using a modified GID III bracket.  The confidence sampling as

described in the specification change above will have the same or equivalent capability as the Graesby Through Hull Sampling Port used

on the LAV III.

6.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date is 30

September 2002.

7.  Hardware changes will be addressed in separate and future modifications to Delivery Orders 0002 and 0003.

8.  As a result of this modification, the contractor is authorized to perform a maximum level of effort (LOE) of 3,600 hours at $100 per

hour for a total of $360,000.  The total amount is broken out as follows:

        Hourly Cost       Hourly Fee      Total Hourly Rate    LOE Hours   Total Authorized Amount

          $91.32            $8.68              $100.00           3,600      $360,000

9.  In addition to the LOE authorized above, the Estimated Cost, Fixed Fee, Award Fee and Estimated Total Cost of Delivery Order 0001 is

hereby increased as follows due to the award of Cost-Plus-Fixed-Fee CLIN 6000AM:

                                           Prior Amount           This Change           Revised Total                                           ____________           ___________           _____________

        Estimated Cost                      $184,680,498            $52,088               $184,732,586

        Base Fee                              5,540,415              1,552                  5,541,967

        Potential Maximum Award Fee          12,927,635              3,620                 12,931,255

        Total Estimated Price              $203,148,548            $57,260               $203,205,808

10.  The total obligated amount as a result of this modification is hereby increased by $417,260 from $96,193,811.00 to $96,611,071.00.
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                                                 .

11.  Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 022 ***

PROGRAM: Family of Interim Armored Vehicles

1.  This Modification 21 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action

2. Pursuant to FAR clause 52.246-2 Changes-Cost Reimbursement (Alternate II (Apr 1984)) (Aug 1987), contained in the contract, the

Government hereby requires the contractor to perform the necessary design effort to integrate a through hull connector in to the

Engineering Squad Vehicles (ESV).  This connector will enable combat engineers to control remote munitions from within the safety of the

closed vehicle.

3.  To perform the engineering effort to design the through hull connector stated above, the Government hereby authorizes the contractor

to perform a maximum level of effort of 950 manhours for an estimated cost of $95,000, inclusive of fee.

4.  The contractor shall provide a Cost Report in accordance with the attached CDRL A0037.

5.  The following requirement will be added to the ESV 2000.6 Performance Specification:

    3.1.1.6.1.1 Through Hull Connector.  The ESV shall provide a through hull connector to facilitate control of trailer mounted

    munitions.

6.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an equitable adjustment under FAR 52.243-2 within 30 days of receipt of this modification.

7.  As a result of this Modification 21, the obligated amount of this Delivery Order 0001 is increased by $95,000 from $96,098,811 to

$96,193,811.  Except as specifically stated herein, all terms and conditions of Delivery Order 0005 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 023 ***

PROGRAM: Family of Interim Armored Vehicles

1. Modification 22 to Delivery Order 0001 is a bilateral modification under requirements contract DAAEO7-00-D-M051.

2. The purpose of this modification is to incorporate a mechanized litter lift system into the Medical Evacuation Vehicle (MEV) pursuant

to the following:

   a. FAR Clause 52.243-2 Changes-Cost Reimbursement (Alternate II (Apr 1984)) (Aug 1987), contained  in the contract.

   b. The Medical Evacuation Vehicle (MEV) Performance Specification 2000.8, Access, paragraph 3.1.1.1.2.2.11 (contained in the

contract).

3. The mechanized litter lifting system shall meet the following performance requirements, which are hereby incorporated into Delivery

Order 0001, and will be incorporated into the MEV Performance Specificaiton 2000.8 of the requirements contract and Delivery Order 0002

by subsequent modifications.

3.1.1.2.2.11.1 Litter System.  The system shall provide electronically powered litter pans on which the litters lie.  The system

shall be capable of raising and lowering a patient into the upper bearth position in 15 seconds or less. The lift system shall not

contact the canvas section of a NATO standard litter.  The system shall have a manual lock to prevent inadvertant lowering of the

upper litter. The litter system shall have a backup mechanical means of raising and lowering the litter pans (by a 5th percentile

female soldier) if the electrial system fails.
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3.1.1.2.2.11.2 Litter Loading.  The majority of the physical effort required must be conducted on the vehicle ramp. The loading

system shall not require a soldier to carry a litter into the vehicle interior of the MEV.

4. The parties agree that the government will only provide an equitable adjustment for the difference between a fully compliant design

(as the baseline for calculating any delta) and the mechanized litter lift system with performance enhancements above the contractual

baseline.

5. Based on the conditions set forth herein, the contractor is hereby authorized to perform the necessary engineering effort to

integrate the mechanized litter lift system under Delivery Order  0001.

6. The production portion of this effort is addressed in Delivery Order 0002, Modification 11.

7. The following clauses apply to this delivery order:

    FAR    52.216-24     Limitation of Government Liability

    FAR    52.216-26     Payments of Allowable Costs before Definitization

    DFARS 252.217-7027   Contract Definitization

8. CLIN 6000AQ is hereby established and added to Section B of this Delivery Order.

9.  The definitized contract is planned to be cost plus award fee (CPAF) with the definitization schedule as listed Clause I.1, DFARS

252.217-7027, entitled "Contract Definitization" of this Modification 11.

10.  The contractor agrees to accomplish this effort at a Not-To-Exceed Ceiling Price of $1,256,254.00.

11. The limitation of government liability amount is $628,127.00.

12.  The period of performance for this effort shall begin the date this modification is signed. The estimated completion date of this

effort is 31 Aug 2002.

13. As a result of this Modification 22, the obligated amount of this Delivery Order 0001 is increased by $628,127.00.

14. Except as specifically stated herein, all terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 024 ***

1.  This Modification 23 to Delivery Order 0001 is a bilateral modification.

2.  The purpose of this modification is to provide the following 105mm tank cannon ammunition to ARES, Inc., a subcontractor of GM GDLS

Defense Group, L.L.C:

5 rounds each M490 TP-T

5 rounds each M467 TP-T

5 rounds each M724 TPDS-T

3.  This ammunition will be used to test the ability of the breech opening and case ejection mechanisms of the MGS cannon to operate

satisfactorily under the full range of impulse load conditions.

4.  The testing will be performed at the ARES firing facility which is located on the site of the old Erie Army Depot. The contractor

shall follow the guidelines in DoD 5100.76-M, appendix 2, for the physical security and accountability of the ammunition, and the safety

requirements in DoD 4145.26-M, Contractor's Safety Manual.

5.  The contractor or his subcontractor possesses all of the required licences to receive this shipment.

6.  Delivery of ammunition will be made to:

ARES, Inc.

Bldg. 818 Front Street

Erie Industrial Park

Port Clinton, Ohio 43452-9399
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ATTN:  Ann Yamrick

(419) 635-2175

e-mail:  aresinc@thirdplanet.net

7.  The contractor shall return all unused ammunition to the Government upon completion of the test.  Contact Ms. Susan Budrys at (810)

573-2054 or budryss@tacom.army.mil for shipping instructions.

8.  The contract price and amount obligated are unchanged as a result of this modification.

9.  Except as specifically stated herein, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 026 ***

1.  Modification 24 to Delivery Order 0001 is a bilateral modification under requirements contract DAAE07-00-D-M051.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)clause of the contract, FAR 52-243-2 (AUG 1984), the Government

hereby requires the contractor to provide test support for early Government testing of a Remote Weapon System (RWS) in accordance with

the following:

Phase 1 Coordination and Test Site Preparation

The contractor will coordinate activities between the contractor and the Government, including a test site visit.  This effort will

include coordination of facility requirements, RWS delivery to the test  site, and System Support Package (SSP) delivery and handling.

The contractor will install the RWS on the test vehicle when it arrives at the test site.

Phase 2 Test Support

The contractor shall support the Government RWS test activity during this phase, which includes initial tester training, contractor

maintenance of the RWS, and technical advice and assistance as required to support the RWS testing.  Test support will be provided by

subcontractor Field Service Representatives (FSR) from GM Defense Goleta and Kongsberg.  The subcontractor FSRs will provide initial

start-up support as well as conduct RWS training for test personnel.

3.  The Government will provide storage facilities for repair parts, maintenance facilities, and office space for 3 personnel.

4.  The contractor will provide an Interface Control Document for the Ethernet 30 days in advance of testing.  This will be used for

collection of data.

5.  The contractor will provide power and connector requirements as well as the controls and cables required for operating the RWS

separate from the vehicle.

6.  The contractor will provide mounting provisions/description for fixed stand mounting of the RWS.

7.  The tests will be conducted at Aberdeen Proving Ground (APG).

8.  One (1) RWS will be diverted from production and will be available in January 2002.  The Government recognizes that the coating

process on the RWS used an organic wash pretreatment containing Hexavelent Chromium (HC) and some components may also contain cadmium

materials. Whatever agreement is reached between the Government and the contractor regarding handling of items with these substances

will also apply to the RWS.

9.  The Government will conditionally accept one (1) ICV vehicle at the General Motors Defense London production facility without the

RWS.  The vehicle will be shipped to APG and the contractor shall integrate the RWS in an "as is" functional condition onto the vehicle

upon completion of the RWS testing.

10.  In the event that the RWS is lost or damaged while in the possession of the Government, the contractor shall be entitled to an

equitable adjustment.

11.  The period of performance for this effort will begin the date this modification is signed and will extend through March 31, 2002.

12.  The contractor agrees to perform this effort at a Not-to-Exceed price of $407,000.00.  The current limitation of Government
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liability is $203,500.00.

13.  This effort will be definitized as a Cost-Plus-Fixed-Fee modification.

14.  The cost report specified in CDRL A034 is applicable to this action.

15.  The following clauses apply to this modification.  The term "modification" shall be subsituted for the term "contract" wherever it

appears in these clauses.

FAR 52.216.24       Limitation of Government Liability (APR 1984)

FAR 52.216-26       Payments of Allowable Costs Before Definitization (APR 1984)

DFARS 252.217-7027  Contract Definitization (OCT 1998)

16.  The total dollars funded for this action are $203,500.00.

17. Except as specifically stated herein, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 027 ***

PROGRAM - FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 25 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral agreement.

2.  Pursuant to Clause I.74 of the contract entitled, "Changes - Cost Reimbursement (Alternate II) (APR 1984)", the

Government hereby authorizes the contractor to perform the necessary engineering design effort as defined in Section

C of the contract, specifically, paragraphs C.5.8.1 and C.5.8.1.10 and paragraph 3.1.2.2.4.2 of the Mobile Gun

System Performance Specification 2000.10 to integrate the stabilized Commander's Panoramic Viewer (CPV) into the Mobile Gun System (MGS)

vehicles.

3.  The development effort under this modification should be in accordance with the following new paragraph

3.1.2.2.4.1.2 entitled, "Commander's Panoramic Viewer (CPV)" of MGS Performance Specification 2000.10 which

reads as follows:

    "The CPV has two major components: the Sensor Assembly (CPV SA) and the Electronics Unit (CPV EU).  The CPV assists

the commander in situational awareness by providing remote day and thermal vision to his station.  The CPV shall have continuous 360-

degree azimuth capabilities with a scene stabilized to within 100* Micro Radians in elevation

and 300* Micro Radians in azimuth.  The CPV SA deploys and stows in a pocket on the right side of the gun breech.

The CPV EU is mounted in a pocket on the left side of the gun breech. The CPV SA elevation line of sight shall be

greater than or equal to the CMS elevation line of sight excursion, independent of gun elevation position.  The crew

shall deploy, stow and operate the CPV SA from the crew compartment.  The CPV shall be used independently of turret

position via rate commands, but the CPV Line of Sight (LOS) can also be merged to within 1* degree of the Compact

Modular Sight (CMS) LOS.  The CPV shall detect targets at 2,000* meters minimum while traversing the RRC-9 Terrain

Profile IV course at 11 mph through battlefield obscurants, adverse weather and zero-illumination situations."

*This quantification is the best available at the time of the revision.  The quantification may be subject to further

definition/clarification as sufficient configuration/performance information becomes available to properly quantify the requirement.

4. Hardware changes will be incorporated under a separate Modification 08 to Delivery Order 0003 and the new paragraph

3.1.2.2.4.1.2 will be added to the MGS Performance Specification 2000.10 in Attachment I of the Requirements Contract

by a separate modification.
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5. The following clauses apply to this Modification 25:

   FAR 52.216-24            Limitation of Government Liability

   FAR 52.216-26            Payments of Allowable Costs before Definitization

   DFARS 252.217-7027       Contract Definitization

6. The period of performance for this effort begins the date this Modification 25 is signed and will be completed by

30 June 2003.

7. The definitized contract is planned to be cost-plus-award-fee with the following definitization schedule:

   Projected Award Date of HCA/Letter Contract    26 Nov 2001

   Projected Date to Begin Alpha Effort           15 Jan 2002

   Projected Completion Date of Alpha Effort      24 Apr 2002

   Projected Date of Contract Definitization      24 May 2002

8. The contractor agrees to accomplish this effort at a Not-to-Exceed Ceiling Price of $2,968,278.00.

9. The limitation of government liability amount is $1,484,139.00.

10. The total amount funded for this effort is $1,484,139.00.

11. The amount obligated for Delivery Order 0001 is increased by $1,484,139.00.

12. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and

in full force and effect.

                                               *** END OF NARRATIVE A 028 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 26 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral action.

2.  Pursuant to Clause I.74 of the Requirements Contract entitled, "Changes-Cost Reimbursement (Alternate II) (APR

1984), FAR 52.243-2 (AUG 1987), the Government authorizes the Contractor to perform the necessary engineering design

analysis to resolve vehicle space claim issues resulting from revisions to Attachment 20 of the Requirements Contract

entitled "MGS COEI, MTOE, BII, and CTA-50 Listing (DRAFT). This analysis is to be performed using the attached Mobile

Gun System (MGS) Load List, Revision #1 dated 14 Dec 01. This revised list will be incorporated into the Requirements

contract in a subsequent modification.  The following items shall also be included in this analysis:

    a. Stowage of the Driver's Vision Enhancer (DVE) in the driver's compartment with a mounting

       bracket capable of accepting the new production unit

    b. Stowage decals to identify stowage locations and space claims for the load list components.

3.  The Government hereby authorizes the contractor to perform a maximum level of effort of 500 manhours for engineering

design analysis for an estimated cost inclusive of fee, of $50,000.00.

4.  As a part of the authorized manhours, the contractor is required to provide a Contract Funds Status Report (CFSR)

in accordance with the attached Contract Data Requirements List (CDRL) A005.1.

5.  The estimated date of completion for this effort is 28 Feb 02.

6.  In accordance with FAR 52.243-2, if the funding allotted under this Modification 26 to Delivery Order 0001 is not

considered equitable, the contractor must assert his right to an equitable adjustment within 30 days from the date of

receipt of this modification.

7.  As a result of this Modification 26, the total amount obligated is increased by $50,000.00.

8.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full

force and effect.
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                                               *** END OF NARRATIVE A 029 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 27 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding

action.

2.  This modification increases the incremental funding for the period 01 Dec 00 through 30 Nov 01 by $60,000,000.00.

3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification. That

modification will increase the incremental funding for the period 01 Dec 00 through 30 Nov 01 by $60,000,000.00 from

$90,944,912.00 to $150,944,912.00 and will decrease the incremental funding for the period 01 Dec 01 through 30 Nov

02 by $60,000,000.00 from $74,494,163.00 to $14,494,163.00.

4.  The total amount obligated under Delivery Order 0001 is increased by $60,000,000.00.

5.  As a result of this modification, the performance completion date, the total estimated cost, base fee, and award

fee remain unchanged.

6.  Except as specifically stated above, all other terms and conditions of the delivery order remain in full force and

effect.

                                               *** END OF NARRATIVE A 030 ***

PROGRAM:  Family of Interim Armored Vehicle / Engineering and Manufacturing Development (EMD)

1.  This Modification 28 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  On 6 November 2001, Modification 18 to Delivery Order 0001 required the delivery of five (5) RMS 120mm Soltam Mortar Systems under

CLIN 0100AA.  The parties agreed that the Soltam Mortar Systems were required in the performance of an early mounted mortar contractor

technical test.  Originally, the RMS 120mm Soltam Mortar Systems were anticipated for delivery in the 3rd Brigade.

3.  Pursuant to the Changes-- Fixed Price Clause, FAR 52.243-1 (AUG 1987), contained in the contract, this Modification 28 increases the

RMS 120mm Soltam Mortar Systems by one (1) additional system from five (5) to six (6) systems to be used in for the Mortar Carrier

Vehicle early mounted mortar contactor technical test.

4.  Additionally, this modification incorporates an administraive change to CLIN 0102AA narrative.  A narrative is added to reflect that

CLIN 0102AA was established on a cost-plus-fixed-fee basis.

5.  As a result of this modification, CLIN 0100AA is increased by $170,909 from $919,682 to $1,090,591.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 031 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES

1.  This bilateral Modification 29 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a change order.

2.  Pursuant to FAR Clause 52.243-2, Changes-Cost Reimbursement (Alternate II (Apr 1984)),  (Aug 1987), contained in the contract, the

Government hereby requires  the Contractor to perform the necessary engineering effort to integrate the Attendant's  Seat into the

Medical Evacuation  Vehicle (MEV) in accordance with the changed requirement  to the MEV Performance Specification 2000.8, paragraph
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3.1.1.1.2.2.2,  which says  "The MEV shall have an accessible attendant's seat that will allow the attendant to change position and

visually monitor all patients, oxygen cylinder gauges, and vital signs monitors while the vehicle is in motion."  This change covers the

cost of having the attendant's  seat capable of permitting the  attendant to change position and visually monitor all patients' oxygen

cylinder gauges, and vital signs monitors while the vehicle is in motion."  The original specification requirement required only that

the attendant's seat provide the attendant the capability of changing position and visually monitoring all patients while the vehicle is

in motion."

3. The production portion of this effort is addressed in Delivery Order 0002, Modification 12.

4.  The period of performance for this effort shall begin the date that the modification is signed.  The estimated completion date is

31 Aug 2002.

5.  CLIN 6000AT is  hereby  established and added to Section B of this delivery order.

 6.  The revisions to the production contract for the MEV performance specification 2000.8, paragraph 3.1.1.1.2.2.2,  Attendant's  Seat

shall be incorporated in the near future.

7.  The following clauses apply to this delivery order:

    FAR 52.216-24       Limitation of Government Liability

    FAR 52.216-26       Payments of Allowable Costs before Definitization

    DFARS 252.217-7027  Contract Definitization

8. The definitized contract is planned to be a cost plus award fee (CPAF) with the definitization schedule as listed in Clause I.1,

DFARS 252.217-7027 entitled "Contract Definitization" of this Modification 29.

9.  The contractor agrees to accomplish this effort at a Not-To-Exceed Ceiling Price of $87,445.00.

10. The limitation of government liability amount is  $43,722.50.

11. The total amount funded for this effort is  $43,722.50.

12. The total amount obligated for Delivery Order 0001 is increased by  $43,722.50.

13. As a result of this modification, the value of the contract is increased by  $43,722.50.

14. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 032 ***

PROGRAM:  Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 30 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  On 29 Jun 01, the Government issued a priced change order, Modification 05 to Delivery Order 0001, for the engineering design

analysis of the revised Attachment 19, "Load List".

3.  In accordance with the FAR Clause 52.243-2 entitled "Changes--Cost-Reimbursement", the contractor has notified the Government that

additional level of effort is required to complete the engineering design as a result of the revised Attachment 19.

4.  This Modification 30 provides an equitable adjustment in cost, fixed-fee, and period of performance, pursuant to FAR Clause 52.243-

2. Sub-ClIN 6000AD is revised to reflect this equitable adjustment as follows:

                                                  INCREASE

                              PRIOR              THIS ACTION               REVISED                              ______             ___________               _______

ESTIMATED COST:              $109,584             $447,011                 $556,595

FIXED-FEE:                   $ 10,416             $ 42,489                 $ 52,905
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AMOUNT:                      $120,000             $489,500                 $609,500

LEVEL OF EFFORT:            1,200 Hours           4,895 Hours             6,095 Hours

PERIOD OF PERFORMANCE:      30 Sep 01              12 Months               30 Sep 02

5.  As a result of this Modification 30, Delivery Order 0001 is revised as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort authorized for the engineering design analysis specified under

CLIN 6000AD.  The maximum level of effort is increased by 4,895 manhours from 1,200 manhours to 6,095 manhours.

    b.  The estimate amount for the engineering effort specified under CLIN 6000AD is increased by $489,500 from $120,000 to $609,500.

    c.  The estimated completion date for this effort is revised from 30 Sep 01 to 30 Sep 02.

6. As a result of this Modification 30, the total amount of Delivery Order 0001 is increased by $489,500.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 033 ***

1.  This Modification 31 to Delivery Order 0001 is a bilateral agreement under Requirements Contract DAAE07-00-D-M051 to partially

fulfill the contractor's obligation pursuant to Clause C.5.10.2.3.1.1 of the contract to provide coupons for each armor recipe for

Ballistic Survivability Live Fire Testing.

2.  The contractor shall provide fifteen (15) Rocket Propelled Grenade (RPG)-7 Armor Coupons in accordance with the following:

a.  Five (5) coupons shall be 800mm x 800mm and shall be representative of the ICV vehicle side.

b.  Five (5) coupons shall be 800mm x 1600mm and shall be representative of the ICV upper bow.

c.  Five (5) coupons shall be 800mm x 1600mm and shall be representative of the ICV lower bow.

d.  Coupons shall consist of RPG-7 armor over the top of the 14.5mm integral armor protection, the structural armor, and the spall

liner.

e.  Coupons shall be capable of accepting three(3) shots per coupon at the applicable oblique angles.

f.  Coupons shall have the same armor recipe as Interim Armored Vehicle (IAV) RPG-7 Add-on Armor Kits which will be delivered to the

Government as part of the Block Improvement and shall protect against RPG-7G and RPG-7M Warheads.

3.  The contractor is responsible for shipping the coupons to Aberdeen Proving Ground (APG)no later than 8 Mar 02.

4.  The following clauses apply to this modification:

FAR 52.216-24       Limitation of Government Liability

FAR 52.216-26       Payments of Allowable Costs before Definitization

DFARS 252.217-7027  Contract Definitization

5.  The definitized contract is planned to be Cost-Plus-Award-Fee with the following definitization schedule:

Target Date for Definitization:       03 Jul 02

Submission of Proposal:               03 Mar 02

Beginning of Negotiations:            03 May 02

Submission of Make-or-Buy:               N/A

Submission of Subcontracting Plan        N/A
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Submission of Cost and Pricing Data   03 Jul 02

6.  The contractor agrees to accomplish the effort described above at a Not-to-Exceed Ceiling Price of $1,241,150.00.

7.  The limitation of Government liability amount is $620,575.00.

8.  The total dollars funded for this action are $620,575.00.

9.  The total amount obligated for Delivery Order 0001 is increased by $620,575.00.

10.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 034 ***

1.  Modification 32 to Delivery Order 0001 is a bilateral modification under requirements contract DAAE07-00-D-M051.

2.  The purpose of this modification is to make the following corrections to Modification 24:

a.  Correct a discrepancy in the contract type on pages 2 and 4 of the modification. The correct contract type is Cost-Plus-Fixed-Fee.

The contract type for CLIN 6000AR is hereby revised from Cost-Plus-Award-Fee to Cost-Plus-Fixed-Fee.

b.  To add the following language to the second sentence of paragraph 9. on page 2., ", at which time the RWS will become Government

property."  Paragraph 9. of page 2. of Modification 24 is hereby deleted and the following paragraph is substituted in lieu thereof:

  9.  The Government will conditionally accept one (1) ICV vehicle at the General Motors Defense London production

      facility without the RWS.  The vehicle will be shipped to APG and the contractor shall integrate the RWS

      in an "as is" functional condition onto the vehicle upon completion of the RWS testing, at which time the

      RWS will become Government property.

3.  The period of performance for the contractor's effort is unaffected by this modification, and began on 18 December 2001, the date

Modification 24 was signed.

4.  Except as specifically stated herein, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 035 ***

PROGRAM:  STRYKER ARMORED VEHICLE PROGRAM

1.  This supplemental agreement, Modification 33 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051, is a change order.

2.  Pursuant to FAR Clause 52.243-2, entitled "Changes-Cost Reimbursement (Alternate II (Apr 1984)), (Aug 1987)", contained in the

contract, the Contractor is hereby required to perform the necessary engineering effort to integrate a jump seat into the Commander's

Vehicle (CV).

3.  The Government acknowledges that the weight of the CV will be increased based on the incorporation of the hardware for the jump

seat.

4.  In a future modification to the Requirements contract, the parties agree to revise the CV Performance Specification Paragraph

3.1.1.2.2 to state the following:

"Seating shall provide five (5) seats (driver, vehicle commander, two (2) workstation operators, and a primary commander or

staff officer).  A sixth seat shall be provided as a secondary location for the primary commander or staff officer.  It is permissible

for the primary commander or staff officer not to have access to the Video Display Terminal, Vehicle Intercom System, TOC Intercom, NBC

ventilated Face Mask Heater/Hose Assembly, and dedicated lighting in the secondary location."
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5.  The estimated completion date for this effort is 28 February 2003; however, the design effort shall be completed in approximately 45

days from modification award.

6.  SLIN 6000BC is hereby established and added to Section B of this delivery order.

7.  As a result of this modification, the total amount of Delivery Order 0001 is increased by $147,859.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 036 ***

1.  This Modification 34 to Deliver Order 0001 is a unilateral action.

2.  The purpose of this modification is to correct a discrepancy in the Performance Completion Date on pages 2 and 3 of Modification 31.

 The correct Performance Completion Date is 8 Mar 02 as provided in paragraph 3. on page 2 of Modificaiton 31.  The Performance

Completion Date provided on page 3 of Modification 31 is hereby corrected to also say 8 Mar 02.

3.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 037 ***

Family of Stryker Armored Vehicles - Engineering Manufacturing Development (EMD)

1.  This Modification 53 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Pursuant to Requirements Contract DAAE07-00-D-M051 Clause I.74, FAR 52.243-2, entitled "Changes - Cost Reimbursement (Alternate II

(APR 1984))", this modification changes the requirement specified in the contract scope of work Paragraph C.5.10.2.2.  The scope of work

is changed to include the conversion of four (4) Mortar Carrier Vehicle Version A (original configuration) to the Mounted Mortar Carrier

Version B (Block Improved configuration) to support the testing of Mortar Carrier Version B.

3.  The contractor shall convert the Mortar Carrier Version A Vehicles in accordance with the Mortar Carrier Block Improvement

Performance Specification 2000.2 except for Paragraph 3.1.1.7.1.1 entitled "BIT/BITTE and Embedded Diagnostics" and Paragraph 3.2.1

entitled "Embedded Training".

4.  The contractor shall implement Mortar Carrier unique contractor generated chages into the four (4) modified vehicles which are cut

into the 43rd Mortar Carrier delivered to the Government.  The contractor shall implement all common contractor generated changes

identified, as required, for Safety and/or due to NO-FIT hardware conditions which are cut into the 11th ICV manufactured in the

Anniston facility.  To ensure that the delivery schedule of the four (4) modified Mortar Carriers can be met, any additional contractor

generated changes shall be implemented only on a case by case basis through joint approval of PM BCT and the contractor.   The

contractor shall provide the vehicle baseline prior to vehicle delivery into test.

5.  The contractor agrees that the conversion of the four (4) Mortar Carrier Version A vehicles will result in production representative

Mounted Mortar Carrier Vehicles which will be suitable for the following tests:  Mounted Mortar Safety Certification Test, Initial

Operational Test and Evaluation (IOT&E), Live Fire Test and Evalution (LFT&E), and Production Verification Test (PVT). The first vehicle

delivered in December 2002 will be suitable to conduct drop height, toxic fumes, noise and blast overpressure weapon tests.  The first

vehicle will be returned to Contractor control following this testng for vehicle completion no later 20 March 2003.

6.  The contractor shall submit vehicle inspection criteria 30 days prior to vehicle delivery.  The vehicles shall be delivered, via the

DD250 process, in accordance with the following schedule:

    1st Mounted Mortar Carrier:        15 December 2002

    2nd Mounted Mortar Carrier:        20 January  2003

    3rd Mounted Mortar Carrier:        20 February 2003

    4th Mounted Mortar Carrier:        20 March    2003

7.  The period of performance for this effort is from modification execution through 30 September 2003.

8. The following clauses apply to this modification:

    FAR 52.216-24                      Limitation of Government Liability
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    FAR 52.216-26                      Payments of Allowable Costs Before Definitization

    FAR 252.217-7027                   Contract Definitization

9.  The definitized modification is planned to be on a cost reimbursement basis with the following definitization schedule:

    Projected Award Date:              14 June    2002

    Proposal Receipt Date:             29 July    2002

    Completion of Negotiations Date:   15 October 2002

    Modification Definitization Date   31 October 2002

10  The contractor agrees to accomplish the effort described above at a Not-To-Exceed Ceiling Cost (inclusive of fee) of $3,000,000.

11.  The Limitation of Government Liability amount is $1,500,000.

12.  The total dollars funded for this action are $1,500,000.

13.  The contractor shall include and track this effort in the Earned Value Management System (EVMS).

14.  In a future modification to the Requirements Contract, the parties agree to revise scope of work paragraph C.5.10.2.2 to include

the requirement as follows:

     "The conversion of four (4) Mortar Carrier Vehicle Version A (original configuration) to the Mounted Mortar Carrier Version B

(Block Improved configuration) to a production representative Mounted Mortar Carrier Vehicles which will be suitable to adequately

support the following tests: Mounted Mortar Safety Certification Test, Initial Operational Test and Evaluation (IOT&E), Live Fire Test

and       Evalution (LFT&E), and Production Verification Test (PVT)."

15. As a result of this Modification P00053, the total amount obligated to Delivery Order 0001 is increased by $1,500,000.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 039 ***

1.  This Modification 37 to Delivery Order 0001 is a bilateral modification.

2.  The purpose of this modification is to provide 60 rounds of M490 ammunition to ARES, Inc., a subcontractor of GM GDLS Defense Group,

L.L.C to be used for testing of the recoil mechanisms.

3.  The testing will be performed at the ARES firing facility which is located on the site of the old Erie Army Depot.  The contractor

shall follow the guidelines in DoD 5100.76-M, appendix 2, for the physical security and accountability of the ammunition and the safety

requirements in DoD 4145.26-M, Contractor's Safety Manual.

4.  The contractor or his subcontractor possesses all of the required licenses to receive this shipment.

5.  Delivery of ammunition will be made to:

ARES, Inc.

Bldg. 818 Front Street

Erie Industrial Park

Port Clinton, Ohio 43452-9399

ATTN:  Ann Yamrick

(419) 635-2175

e-mail:  aresinc@thirdplanet.net

6.  The contractor shall return all unused ammunition to the Government upon completion of the test.  Contact Ms. Susan Budrys at (586)

753-2054 or budryss@tacom.army.mil for shipping instructions.

7.  The contract price and amount obligated are unchanged as a result of this modification.

8.  Except as specifically stated herein, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 040 ***
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1.  This Modification 39 to Delivery Order 0001 is a bilateral modification issued pursuant to the Changes-Cost Reimbursement (Alternate

II (APR 1984) clause, FAR 52.243-2 (August 1984), contained in the contract.

2.  The purpose of this modification is to increase the number of submissions for CDRL A013 from one  to six submissions per vehicle

variant/configuration and to change the required format for the drawings.

3.  The contract reference on CDRL A013 is also corrected to delete C.3.8.3.1.2.  The correct contract reference is C.5.10.2.3.1.2

4.  As a result of this modification, the Estimated Cost, Base Fee and Award Fee are hereby increased as follows:

                       Thru Modification 20    This Change    Revised Total

Estimated Cost              $184,732,586         $145,993      $184,878,579

Base Fee                       5,541,967            4,367         5,546,334

Award Fee                     12,931,255           10,188        12,941,443

Total Estimated Price       $203,205,808         $160,548      $203,366,356

5.  The total amount obligated as a result of this modification is increased by $160,548.

6.  Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 041 ***

Program:  Family of Interim Armored Vehicles

1.  This Modification 40 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this modification is to:

    a.  Change the point of inspection/acceptance for two (2) RMS 120mm Soltam Mortar Systems to Haifa, Israel.

    b.  Change the responsibility for transportation costs from the contractor to the Government.

3.  In order to accomplish the changes specified in paragraph 2 above:

    a.  The quantity of RMS 120mm Soltam Mortar Systems on CLIN 0100AA is decreased by two (2) from six (6) to four (4).

    b.  The price of CLIN 0100AA is decreased by $341,818.

    c.  A new CLIN 0101AA is established to reflect a quantity of two (2) RMS 120mm Soltam Mortar Systems.

    d.  CLIN 0101AA price is established at $335,872 which includes an equitable adjustment of the unit price in consideration of the

change in transportation responsibility from contractor to Government.

    e.  CLIN 0101AA specifies the appropriate shipping instructions for the two (2) RMS 120mm Soltam Mortar Systems.

4.  As a result of this Modification 40, the price of Delivery Order 0001 is decreased by $5,946.  Except as specifically stated above,

all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 042 ***

1.  This modification 41 to Delivery Order 0001 of Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  The purpose of this modification is to change the shipping address provided in Modification 36 to Delivery Order 0001.  It also

authorizes shipment of the ballistic hull without armor and establishes a billing price for DD250 Acceptance purposes.

3.  The ICV Ballistic Hull Structure and associated items listed in paragraph 2, page 2 are to be shipped to the following address in

lieu of the addresses provided in paragraph 4. on page 2. and on page 3 of Modificaiton 36:

Transportation Officer

Building 507
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Aberdeen Proving Ground, Maryland  21005-5059

ATTN:  ATC

W81C5M

(Mark Simon 410-278-8849, x222)

IAV HD1

4.  The ballistic hull shall be shipped without armor.

5.  The parties agree to a billing price of $213,484.00.  This billing price will be superseded by the final agreed to firm-fixed-price

for the ballistic hull.

6.  The total amount obligated for Delivery Order 0001 is hereby increased by $28,286.00.

7.  The limitation of Government Liability set forth in Modification 36 is hereby increased by $28,286.00 from $185,198.00 to

$213,484.00.

8.  The Not-To-Exceed Ceiling Price of $370,396.00 established in Modification 36 remains unchanged.

9.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 043 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 43 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a

funding action.

2.  This modification increases the incremental funding amount for the period 01 Dec 01 through 30 Nov 02 to

28,996,000.00.

3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

That Requirements Contract modification will change the funding profile as follows:

    Contract Award through 30 November 00          $           0

    1 December 00 through 30 November 01           $ 150,944,912

    1 December 01 through 30 November 02           $  28,996,000

    1 December 02 through 30 November 03           $  12,794,441

    1 December 03 through 30 November 04           $   6,092,532

    1 December 04 through 30 November 05           $   3,939,721

    1 December 05 through 30 November 06           $     380,942

4.  The total amount obligated under Delivery Order 0001 is increased by $28,996,000.00.

5.  As a result of this modification, the performance completion date, the total estimated cost, base fee, and

award fee remain unchanged.

6.  Except as specifically stated above, all other terms and conditions of the delivery order remain in full

force and effect.

                                               *** END OF NARRATIVE A 044 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)
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1.  This Modification 44 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral action.

2.  Thhis Change Order is issued pursuant to Clause I.74 of the Requirements Contract entitled, "Changes - Cost

Reimbursement (Alternate II)(APR 1984), FAR 52.243-2 (AUG 1987), and in accordance with Paragraph C.5.8.1 of the

Requirements contract.

3.  Paragraph C.5.8.1 will be revised to incorporate the following effort in a subsequent modification to the

Requirements contract.

4.  The contractor is authorized to perform the necessary engineering design and analysis to validate whether the

C4ISR sub configurations in the fielded IAV STRYKER Family of Vehicles will function properly. This design analysis

is to be performed using the "IAV STRYKER BCT1 CONFIGURATION DIAGRAMS", hereinafter referred to as Attachment 004 as

a guide. The contractor shall perform this effort in accordance with Attachment 004 and the Contract Data Requirements

Lists A001 and A005.1, hereinafter referred to as Exhibits B and C to include the following:

    a.  Check sub-configurations to verify proper function

    b.  Check sub-configurations to identify any items needed to insure proper function and generate a parts

        list

    c.  Generate instructions for each of the sub-configurations to be provided to the Deprossessing Teams

    d.  Complete above work in order of production priority.

3.  The Government hereby authorizes the contractor to perform a maximum level of effort of 2,000 manhours for this

engineering design analysis for an estimated cost inclusive of fee, of $200,000.00.

4.  The estimated date of completion for this effort is 15 Jun 02.

5.  In accordance with FAR 52.243-2, if the funding allotted under this Modification 44 to Delivery Order 0001 is not

considered equitable, the contractor must assert his right to an equitable adjustment within 30 days from the date of

receipt of this modification.

6.  As a result of this Modification 26, the total amount obligated is increased by $200,000.00.

7.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 045 ***

PROGRAM: FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1. This Modification 46 is an administrative action to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051.

2. The purpose of this Modification is to replace the "IAV STRYKER BCT1 CONFIGURATION DIAGRAMS" referred to as

attachment 004 included in Modification 44 with the new attachment.

3. As a result of this Modification 46, the total amount obligated is neither increased nor decreased.

4. Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 047 ***

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)

1.  Modification 47 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a Ceiling Price Change Order for EMD services

contemplated under contract section C.5.8.

2.  Pursuant to FAR Clause 52.243-2 Changes Cost Reimbursement (Alternate II (April 1984)) (Aug 1987), contained in the contract, the
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Government hereby requires the contractor to perform the necessary engineering effort to perform the following tasks:  Incorporate

changes contained in the revised 2000.9 performance specification, contained in Modification P00022, including the logistics impact of

the changes.  Increase vehicle electrical power generation capability to support the vehicle systems.  Integrate diagnostic information

provided by NBC sensor components, that are capable of generating diagnostic information, into the vehicle diagnostics system.

Establish a subcontractor relationship with the major GFM component manufacturers to exchange technical information and provide

integration technical support per P00013.

3.  Specific efforts relating to the revised 2000.9 specification, mentioned above, include:  The integration of four new components.

The relocation of three ICV common components.  Protection for the chemical and biological intake stacks. The addition of warning lights

for the driver and commander indicating that the glove port is open and/or the ground probe is extended.  Airflow analysis to determine

adequate airflow characteristics for the chemical and biological inlet stacks.

4.  The contractor shall rebaseline the EMD effort under delivery order 0001 based on the revised delivery schedule contained in

Modification 05 to Delivery Order 0005.

5.  Any production hardware changes to the NBCRV resulting from these efforts will be addressed in a future Modification to the vehicle

production Delivery Order 0005.

6.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date for this

effort is 31 Mar 2003.

7.  The contractor agrees to accomplish the engineering efforts described above, for a Not-To-Exceed Ceiling Price of $12,930,000,

inclusive of fee.

8.  This effort will be incrementally funded with an initial $5,000,000 obligated through 31 Dec 02.  Funding for the period 1 Jan 03

through 31 Mar 03 will be determined upon definitization of this action.

9.  The limitation of Government liability amount under this effort is $5,000,000.

10.  The total amount funded for this effort is $5,000,000.

11.  The obligated amount under Delivery Order 0001 will increase by $5,000,000.

12.  The definitized contract will be cost plus award fee with the following definitization schedule:

      Projected Date to Begin Alpha Effort                     18 Jun 2002

      Projected Date for Receipt of Definitization Proposal    28 Jun 2002

      Projected Completion Date of Alpha Effort                12 Jul 2002

      Projected Date of contract Definitization                09 Aug 2002

13.  The contractor is required to submit a subcontracting plan pursuant to FAR Clause 19.705-5(b) Awards Involving Subcontracting

Plans.  The final subcontracting plan will be evaluated and incorporated at definitization.

14.  Except as specifically stated above, all other terms and conditions of delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 048 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 48 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to correct the Level of Effort breakout identified in Section B of CLIN 6000AV of modification

44.

    a.  The estimated cost is revised to:  $182,649

    b.  The fixed fee is revised to: $17,351

3.  As a result of this Modification 48, the price of Delivery Order 0001 is neither increased nor decreased.  Except as specifically

stated above, all other terms and condition of Delivery Order 0002 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 049 ***

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)

1.  Modification 50 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  On 29 Jun 01, the Government issued a priced change order, Modification 05 to Delivery Order 0001, for the engineering analysis of

the revised Attachment 19 "Load List".  Modification 12 specifically added the revised Attachment 19, Annex 5: ESV Load List, dated 27

Aug 01, and provided 100 hours, level of effort, to perform the engineering and design efforts to incorporate the changes.  The

contractor asserted its rights to an equitable adjustment and began work on a settlement proposal.  The contractor was informed of one

more revision to the Attachment 19, Annex 5: ESV Load List and that their proposal should include hours to incorporate this list as

well.

3.  The Government hereby directs the contractor to preform the additional engineering and design efforts to incorporate the revised

Attachment 19 Rev. 3, Annex 5: ESV Load List, dated 10 Jun 02.  The contractor and Government have agreed to an equitable adjustment of

835 manhours to complete the effort.

4.  This Modification provides an additional 835 hours to complete the effort to develop the load plan for the ESV.  CLIN 6000AD is

revised to reflect the equitable adjustment as follows:

                                            Increase

                           Prior Amt.      This Action      Revised Amt.

    Estimated Cost:         $556,595        $ 76,252          $632,847

    Fixed-Fee:              $ 52,905        $  7,248          $ 60,153

    Amount:                 $609,500        $ 83,500          $693,000

    Level of Effort:        6,095 Hours       835 Hours       6,930 Hours

    Period of Performance:  30 Sep 01         12 Months       30 Sep 02

5.  Modification 50 revises Delivery Order 0001 as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort authorized for the engineering design

        analysis specified under CLIN 6000AD by 835 manhours from 6,095 manhours to 6,930 manhours.

    b.  The total estimated amount for the engineering effort specified under CLIN 6000AD is increased by

        $83,500 from $609,500 to $693,000.

6.  As the result of this Modification 50, the total amount of Delivery Order 0001 is increased by $83,500.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 050 ***

PROGRAM:  FAMILY OF STRYKER ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 57 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a supplemental agreement.

2.  On 30 April 2002, the Government issued a priced change order, Modification 49 to Delivery Order 0001, for the necessary engineering

design and analysis to relocate the Near Term Data Radio (NTDR) antenna.

3.  In accordance with the FAR Clause 52.243-2 entitled "Changes--Cost Reimbursement", the contractor has notified the Government that

additional level of effort is required to complete the analysis to relocate the Near Term Data Radio (NTDR) antenna.

4.  This Modification 57 provides an equitable adjustment in cost, fixed-fee and period of performance, pursuant to FAR Clause 52.243-2.

 Sub-CLIN 0001AA is revised to reflect this equitable adjustment as follows:

                                                     INCREASE
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                            PRIOR                  THIS ACTION             EQUITABLE ADJUSTMENT                            _____                  ___________             ____________________

COST:                      $4,566                  $87,485                  $ 92,051

FIXED-FEE:                 $  434                  $ 8,315                  $  8,749

AMOUNT:                    $5,000                  $95,800                  $100,800

LEVEL OF EFFORT:           50 Hours               958 Hours                1,008 Hours

PERIOD OF PERFORMANCE:    15 May 2002              165 Days                31 Oct 2002

5.  As a result of this Modification 57, the obligated amount of Delivery Order 0001 is increased by $95,079.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 051 ***

PROGRAM:  INTERIM ARMORED VEHICLES

1.  This Modification 51 is a bilateral modification to Requirements Contract DAAEO7-00-D-M051.

2.  This modification is being issued pursuant to Paragraph C.5.8.1 entitled "Systems Engineering-FUE" and Clause

I.74 entitled "Changes - Cost Reimbursement (Alternate II) (APR 1984)" of the Requirements Contract.

3.  The purpose of this Modification 51 is to provide the contractor with four (4) Mortar Carrier (MC) vehicles as

Government Furnished Equipment (GFE) to be used as the initial platforms for the engineering design effort required

to install and integrate the Mounted Mortar made by Soltam.

4.  The four (4) vehicles shall be shipped to:

    General Dynamics Land Systems

    Sterling Heights Plant

    38500 Mound Road (enter from 17 Mile Road)

    Sterling Heights, MI  48310-3200

    Attn:  Bill Roch

           Shipping and Receiving

           Phone:  (586) 825-8061

           Cell Phone:  (586) 615-8249

    Mark For:  Prototype Shop

    DODAAC:  CK0RLP

5.  As a result of this Modification 51, Attachment 005 entitled "Government Furnished Equipment (GFE)" is hereby

added to Delivery Order 0001.

6.  The addition of these four (4) MC's to Delivery Order 0001 as GFE does not increase the estimated cost or price

of this Delivery Order.

7.  Except as stated herein, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 052 ***

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)
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1.  Modification 52 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a Ceiling Price Change Order for Contractor

Support of early Government performance testing of the Engineering Squad Vehicle (ESV).

2.  Pursuant to FAR Clause 52.243-2 Changes Cost Reimbursement (Alternate II (April 1984)) (Aug 1987), contained in the contract, the

Government hereby requires the contractor to provide training and technical support, provide a field service representative, provide a

set of IAV wheel and tire assemblies, and provide an IAV drivers seat to the test site in support of early Government ESV surrogate

(DDGM 15) performance testing at Yuma Proving Ground.  Technical support will include vehicle systems support, consultation in test plan

design, test course design, and vehicle instrumentation, test observation, as well as evaluation and response to TIRs.

3.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date for this

effort is 30 Sep 2002.

4.  The contractor agrees to accomplish the efforts described above, for a Not-To-Exceed Ceiling Price of $1,046,175 inclusive of fee.

5.  The limitation of Government liability amount under this effort is $489,800.

6.  The total amount funded for this effort is $489,800.

7.  The obligated amount under Delivery Order 0001 will increase by $489,800.

8.  The following clauses are added by this modification:

          FAR 52.216-24       Limitation of Government Liability (Apr 1984)

          FAR 52.216-26       Payment of Allowable Costs Before Definitization (Mar 2000)

          DFARS 252.217-7027  Contract Definitization (Oct 1998)

9.  The definitized contract will be cost plus award fee with the following definitization schedule:

      Projected Date to Begin Alpha Effort                     16 May 2002

      Projected Date for Receipt of Definitization Proposal    24 May 2002

      Projected Completion Date of Alpha Effort                12 Jun 2002

      Projected Date of contract Definitization                28 Jun 2002

10.  Except as specifically stated above, all other terms and conditions of delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 053 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 54 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral action.

2.  This Change Order is issued pursuant to Clause I.74 of the Requirements Contract entitled, "Changes - Cost

Reimbursement (Alternate II) (Apr 1984), FAR 52.243-2 (Aug 1987), and in accordance with Paragraph C.5.8.1 of the

Requirements Contract.

3.  The purpose of this modification is to replace two (2) of the "IAV STRYKER BCT1 CONFIGURATION DIAGRAMS" referred

to in Modification 44, Attachment 004 and revised in Modification 46 with the new vehicle diagrams for the Command

Vehicle (CV) IN BDE CDR and Command Vehicle (CV) IN BN CDR which are hereby added as an attachment to this modification.

4.  As a result of this Modification 54, the contract cost and total amount obligated for Delivery Order 0001 is neither

increased nor decreased.

5.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 054 ***
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PROGRAM - FAMILY OF INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 55 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding

action.

2.  This modification increases the incremental funding amount for EMD.

3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

4.  The total amount obligated under Delivery Order 0001 is increased by $11,769,848.

5.  As a result of this modification, the performance completion date, the total estimated cost, base fee, and award

fee remain unchanged.

6.  Except as specifically stated above, all other terms and conditions of the Delivery Order remain in full force and

effect.

                                               *** END OF NARRATIVE A 055 ***

PROGRAM - FAMILY OF INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 56 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding action.

2.  This modification increases the EMD incremental funding amount as a result of the development of the "Mobile Gun System

(MGS) Weight Reduction" initiatives.

3.  The change to Section H, Clause H.5.2 and H.5.3 of the Requirements Contract will be handled in a separate

modification.

4.  The total estimated cost and estimated amount is increased by 13,500,000.00 and the base fee and award fee remain

unchanged.

                                  CURRENT AMOUNT         THIS MODIFICATION            NEW TOTAL

Estimated Cost                  $ 184,680,498.00         $ 13,500,000.00           $ 198,180,498.00

Base Fee                        $   5,540,415.00         $      -0-                $   5,540,415.00

Award Fee                       $  12,927,635.00         $      -0-                $  12,927,635.00                                ________________         __________________        ________________

Total Estimated Amount          $ 203,148,548.00         $ 13,500,000.00           $ 216,648,548.00

5.  The total amount obligated under Delivery Order 0001 is increased by 13,500,000.00.

6.  As a result of this modification, the performance completion date remains unchanged.

7.  Except as specifically stated above, all other terms and conditions of the Delivery Order remain in full force and

effect.

                                               *** END OF NARRATIVE A 056 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 59 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral action.

2.  This Change Order is issued pursuant to Clause I.74 of the Requirements Contract entitled, "Changes - Cost

Reimbursement" (Alternate II) (APR 1984), FAR 52.243-2, (AUG 1987), and in accordance with Paragraph C.5.8.1 of the
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Requirements Contract.

3.  The contractor is authorized to perform the necessary engineering design that will produce an integrated solution

that corrects all problems with the Precision Lightweight Global Positioning System Receiver (PLGR)and other interfacing

C4ISR components (e.g. FBCB2, SINCGARS, CHS-VCU, Striker MEP on FSV, etc.). Those problems include but are not limited to

the unacceptable noise level between radios, power and EMI grounding, and voltage spikes which damage circuit cards in

the FBCB2 computer and other C4ISR components.  The integrated solution should ensure the PLGR's compatibility with FBCB2

and other C4ISR components to assure IAV vehicles compliance to and successful performance of requirements set forth in

IAV Specification 2000.1, paragraph 3.1.2.1.

4.  The estimated date of completion for this effort is 31 Oct 02.

5.  As a result of this Modification 59, the total amount obligated for Delivery Order 0001 is increased by $100,000.00.

7.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 058 ***

PROGRAM - FAMILY OF STRYKER INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 61 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding action.

2.  This modification decreases the incremental funding amount for EMD.

3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

4.  The total amount obligated under Delivery Order 0001 is decreased by $7,444,100.00.

5.  As a result of this modification, the performance completion date, the total estimated cost, base fee, and award fee

remain unchanged.

6.  Except as specifically stated above, all other terms and conditions of this Delivery Order remain in full force and

effect.

                                               *** END OF NARRATIVE A 059 ***

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 68 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this modification is to provide one (1) Mobile Gun System (MGS) Vehicle, Contractor Serial Number MGS-0002, as

Government Furnished Material to the contractor, pursuant to FAR Clause 52.245-5 entitled "Government Property (Cost Reimbursement, Time-

And-Material, or Labor-Hour Contracts)(Deviation, per DAR Tracking Number 99-00008, 13 July 99)".  The vehicle is provided for use in

the performance of contractor testing in accordance with the Contract Scope of Work Paragraph C.5.10.2.2.

3.  This modification neither increases nor decreases the estimated cost of Delivery Order 0001.  Except as specifically stated above,

all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 060 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 63 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding

action.

2.  This modification increases the incremental funding amount for EMD.
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3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

4.  The total amount obligated under Delivery Order 0001 is increased by $8,758,511.83.

5.  As a result of this modification, the performance completion date, the total estimated cost, base fee, and award

fee remain unchanged.

6.  Except as specifically stated above, all other terms and conditions of this Delivery Order remain in full force

and effect.

                                               *** END OF NARRATIVE A 061 ***

1.  This Modification 64 to Delivery Order 0001 is a bilateral modification.

2.  The purpose of this modification is to provide 40 rounds of M490A1 ammunition to ARES, Inc., a subcontractor of GM GDLS Defense

Group, L.L.C, to support Ammunition Handling Optimization.

3.  The testing will be performed at the ARES firing facility which is located on the site of the old Erie Army Depot.  The contractor

shall follow the guidelines in DoD 5100.76-M, appendix 2, for the physical security and accountability of the ammunition and the safety

requirements in DoD 4145.26-M, Contractor's Safety Manual.

4.  The contractor or his subcontractor possesses all of the required licenses to receive this shipment.

5.  Delivery of ammunition will be made to:

ARES, Inc.

Bldg. 818 Front Street

Erie Industrial Park

Port Clinton, Ohio 43452-9399

ATTN:  Ann Yamrick

(419) 635-2175

e-mail:  aresinc@thirdplanet.net

6.  The contractor shall return all unused ammunition to the Government upon completion of the test.  Contact Ms. Jenny Sterba at (586)

753-2078 or sterbaj@tacom.army.mil for shipping instructions.

7.  The contract price and amount obligated are unchanged as a result of this modification.

8.  Except as specifically stated herein, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 062 ***

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)

1.  This Modification 65 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to FAR 52.243-2 Changes--Cost Reimbursement (Alternate II (Apr 1984)) (Aug 87), contained in the contract, the Government

hereby requires the contractor to preform the necessary engineering analysis and design effort required to incorporate the attached

revised Nuclear Biological Chemical Reconnaissance Vehicle Load List entitled "Attachment 19 Annex 8: NBC Reconnaissance Vehicle Load

List, Rev. 1", dated 11 Apr 02 into the NBC Reconnaissance Vehicle (NBCRV).

3.  The Government hereby authorizes the contractor to perform 500 manhours of engineering analysis and design effort to incorporate the

Load List changes into the NBCRV.

4.  The funding under CLIN 6000AD is revised as follows:

                                              Increase

                              Prior Amt.     This Action     Revised Amt.

    Estimated Cost:           $632,847         $45,660        $678,507
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    Fixed-Fee:                $ 60,153         $ 4,340        $ 64,493

    Total Cost:               $693,000         $50,000        $743,000

    Level Of Effort:          6,930 Hours      500 Hours      7430 Hours

5.  Modification 65 revises Delivery Order 0001 as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort for engineering and design effort associated with revised

        Attachment 19 documents by 500 manhours from 6,930 manhours to 7,430 manhours.

    b.  The total estimated cost for the engineering and design effort specified under CLIN 6000AD is increased by $50,000 from

        $693,000 to $743,000.

6.  The Actual costs shall be reported via CDRL A034 and shall be uniquely identifiable to this effort.

7.  Modification 60 to Delivery Order 0001 was originally going to be used for this effort but was cancelled in the PADDS system.  Once

cancelled it PADDS the modification number cannot be used again.  The contractor is hereby notified that Modification 60 to Delivery

Order 0001 will not be issued.

8.  If the funding allotted under this Modification is not considered equitable, the Contractor must assert its right to an equitable

adjustment under FAR Clause 52.243-2 within 30 days of receipt of this Modification.

9.  As a result of this Modification 65, the total amount under Delivery Order 0001 is increased by $50,000.  Except as specifically

stated above, all term and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 063 ***

PROGRAM - FAMILY OF STRYKER INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 66 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding

action.

2.  The contractor submitted a qualifying proposal for the hardware that will be used to support the Mobile Gun

System (MGS) Ammunition Re-qualification Testing on 22 Apr 02.

3.  In accordance with DFARS 217.7404-4 entitled, "Limitation of Obligations", this modification increases the current

funding for this effort from 50% to 75% of the not-to-exceed ceiling price of $3,870,000.00 as set forth in Modification

07 to Delivery Order 0001.

4.  As a result of this modification, CLIN 6000AF remains unchanged at $1,935,000.00.  CLIN 6000BF has been added

and funded at $967,500.00 to bring the total funding for the work decribed in paragraph 2 above to 75% of the ceiling

price for that work or $2,902,500.00.

5.  The obligated amount for Delivery Order 0001 is increased by $967,500.00.

6.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 064 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 69 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a

funding action.

2.  This modification decreases the incremental funding amount for EMD.
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3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

4.  The total amount obligated under Delivery Order 0001 is decreased by $4,400,000.00.

5.  Except as specifically stated above, all other terms and conditions of this Delivery Order 0001 remain in

full force and effect.

                                               *** END OF NARRATIVE A 066 ***

PROGRAM - STRYKER FAMILY OF INTERIM ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 70 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral action.

2.  Pursuant to Clause I.74 of the Requirements Contract entitled, "Changes-Cost Reimbursement (Alternate II)(APR

1984), FAR 52.243-2 (AUG 1987), and in accordance with Attachment 1, IAV Performance Specification 2000.1, Paragraph

3.1.1.7.1.1 of the contract, the contractor is required to support the Stryker Brigade Combat Team Diagnostics

Demonstration.

2.  In the performance of this effort, the contractor shall:

    a. provide support for the Stryker Brigade Combat Team Diagnostics Demonstration as required to ensure the

demonstration is conducted successfully, on schedule, and within budget.

    b. conduct demonstration scenarios/scripts, perform hardware/software installation, and provide operational support.

    c. work with PM Brigade Combat Team, other Army organizations and contractors to prepare and document a demonstration

architecture and scenario/scripts that will best achieve the demonstration goals and objectives as described by the

Government.

    d. provide a detailed assessment of the effort to develop the required hardware/software and hardware/software

interfaces to include cost and schedule based upon the demonstration scenarios/scripts and considering the work to be

accomplished by other contractors.  Upon Government approval, the contractor shall install the required hardware/software

and hardware/software interfaces on a Strker vehicle(s).

    e. provide technical support as required during the demonstration, to include but is not limited to operational support,

technical fixes/adjustments, and data collection.

    f. support an assessment effort to be jointly conducted by the Government and supporting contractors.  As part of this

effort, the contractor shall provide an evaluation of Stryker performance as it relates to embedded diagnostics, prognostics,

on-board Network (MRLN), and FBCB2 Command and Control/situational awareness and diagnostic/prognostic capabilities.

    g. provide recommendations on how the Stryker, its mission equipment, and supporting logistics systems should be modified

to address deficiencies identified during the demonstration.

11. The contractor shall consult with the Government and the demonstration systems engineering integrator in its performance

of the work covered by this modification.

12. As part of the authorized manhours, the contractor is required to submit the following deliverables:

    a.  A detailed assessment of required hardware/software and hardware/software interfaces sixty (60) days after

award of this modification.

    b.  Installed hardware/software and hardware/software interfaces on Stryker vehicle(s) one hundred eighty (180) days after

award of this modification.

    c.  Evaluation of Stryker performance during the demonstration, and recommendations for improvement thirty (30) days after

completion of the demonstration.

13. The Government hereby authorizes the contractor to perform a maximum level of effort of 1,772 manhours for this

engineering design effort for an estimated cost inclusive of fee, of $177,200.00.
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14. The cost reporting requirement for this effort shall be performed in accordance with CDRL A005.1 and shall include a

monthly status of manhours and funds expended.

14. The estimated date of completion for this effort is 26 Sep 2003.

15. In accordance with FAR 52.243-2, if the funding allotted under this Modification 70 to Delivery Order 0001 is not

considered equitable, the contractor must assert his right to an equitable adjustment within thirty (30) days from the

date of receipt of the modification.

16. As a result of this Modification 70, CLIN 6000BG is hereby added to Section B of the contract and the total amount

obligated under Delivery Order 0001 is increased by $177,200.00.

17. Except as specifically stated above, all other terms and conditions of this contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 067 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 71 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a funding action.

2.  This modification increases the incremental funding amount for EMD.

3.  The change to the Requirements Contract, Section H, Clause H.5.3 will be handled in a separate modification.

4.  The total amount obligated under Delivery Order 0001 is increased by $539,152.05.

5.  Except as specifically stated above, all other terms and conditions of this Delivery Order 0001 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 068 ***

PROGRAM: Family of Interim Armored Vehicles

1.  This Modification 73 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

On 15 April 2002, the Government issued a unilateral Modification 44 which established a level of effort funded for

a maximum of 2000 hours for an associated cost of $100.00 per hour ($91.32 plus $8.68 fee per hour) as amended by

Modification 48. As a result, $200,000.00 was obligated under Modification 44.

2. On 01 October 02 the Contractor notified the Government that additional hours were needed to complete the effort

under Modification 44.

3. This Modification 73 to Delivery Order 0001,  hereby authorizes an additional 1000 hours to be added to the original

2000 hours under Modification 44 for a total of 3000 level of effort hours.

4. The fixed fee associated with the Level of Effort hours authorized in this modification is deferred and subject to

negotiations between the parties.

5. The effort is to be performed using the "IAV STRYKER BCT1 CONFIGURATION DIAGRAMS, hereinafter referred to as

Attachment 007. The contractor shall supply the information requested under Modification 44, CDRLs A001 and A005.1, at

no additional cost to the Government.

6. As a result of this action under Modification 73, the following is established:

                               PRIOR                INCREASE THIS ACTION            EQUITABLE ADJUSTMENT
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COST:                      $ 182,649.00                 $ 91,320.00                     $ 273,969.00

FIXED FEE:                 $  17,351.00                 $   -0-                         $  17,351.00

AMOUNT:                    $ 200,000.00                 $ 91,320.00                     $ 291,320.00

LEVEL OF EFFORT HOURS:      2,000 hours                 1,000 hours                      3,000 hours

PERIOD OF PERFORMANCE:      15 JUN 02                    6 months                         15 DEC 02

7. The total amount obligated is increased by $91,320.00.

8. Except as specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 069 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This unilateral Modification 74 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral

funding action.

2.  The Contractor submitted a qualifying proposal for the engineering effort required to change the C4ISR System

Architecture from Version 1.1 to Version 1.3 for the ICV, the CV, the RV, the MC, the MEV, the ESV, the ATGM, the FSV,

the NBCRV and the MGS on 09 March 2002.

3.  In accordance with DFARS 217.7404-4 entitled, "Limitation of Obligations", which allows obligation of up to 75% of

the not-to-exceed price, this modification increases the current funding for this effort from 50% to 65% of the ceiling

price as set forth in Modification 02 to Delivery Order 0001 dated 15 June 01.

4.  As a result of this modification, CLIN 6000AC remains unchanged and CLIN 6000-- has been added and funded at

$800,000.00 which brings the total funding for the work described in paragraph 2 above to 65% of the ceiling price for

the work or $3,400,000.00.

5.  The obligated amount for Delivery Order 0001 is increased by $800,000.00.

6.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 070 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 75 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral funding action.

2.  The Contractor submitted a qualifying proposal for the effort which required them to support early Government testing of

the Remote Weapon Station (RWS) on 28 March 2002.

3.  In accordance with DFARS 217.7404-4 entitled, "Limitation of Obligations", which allow obligation of up to 75% of the

not-to-exceed price, this modification increases the current funding for this effort from 50% to 75% of the ceiling price as

set forth in Modification 24 to Delivery Order 0001 dated 18 December 2001.

4.  As a result of this modification, CLIN 6000AR remains unchanged and CLIN 6000BJ has been added and funded at $101,750.00

which brings the total funding for the work describe in paragraph 2 above to 75% of the ceiling price for the work or

$305,250.00.

5.  The obligated amount for Delivery Order 0001 is increased by $101,750.00.

6.  All other terms and conditions of the contract remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 071 ***

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 77 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  This modification is issued pursuant to Section I, Clause I.74 entitled, "Changes - Cost Reimbursement", Alternate II,

APR 1984, FAR 52.243-2.

3.  The parties hereto agree that for the following Delivery Order 0001 modifications and CLINs listed below, the Contractor

shall provide the Government with a monthly status of manhours and funds expended for each effort in accordance with the

attached Contract Data Requirements List (CDRL) A005.1, hereinafter referred to as Exhibit E to this modification at no

additional cost to the Government:

    MODIFICATIONS            CLIN

    5, 30, 50, and 65                      6000AD

    6 and 14                               6000AE

    16                                     6000AH

    19                                     6000AK

    20                                     6000AL

    21                                     6000AP

    49 and 57                              0001AA

    59                                     6000BE

4.  The parties hereto agree that the requirement for a CFSR under Contract Data Requirements List A034, Delivery Order

0001, Modification 5 and Contract Data Requirements List A035, Delivery Order 0001, Modification 6 are hereby deleted and

replaced with the reporting requirement as outlined above and under the CDRL A005.1 incorporated by this modification.

5.  The parties hereto agree that for the following Delivery Order 0001 modfications and CLINs listed below, the Contractor

will continue to provide the Government with a monthly status of manhours and funds expended for each effort in accordance

with the previously provided CDRL A005.1 that was incorporated as an Exhibit in the original modification at no additional

cost to the Government.

    MODIFICATIONS                          CLIN             EXHIBIT

    26                                     6000AS              A

    44, 48 and 73                          6000AV              C

    70                                     6000BG              D

6.  The parties hereto agree that the requirement for a CFSR under CDRL A034, Delivery Order 0001, Modification 05 and

CDRL A035, Delivery Order 0001, Modification 06 is hereby deleted and replaced with the reporting requirement as outlined

in paragraph #3 above.

7.  As a result of this modification, the total amount for Delivery Order 0001 remains unchanged.

8.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 073 ***

Program: Family of Interim Armored Vehicles

1.  This is an unilateral modification 78 to Delivery Order 0001 issued under Requirements Contract DAAE07-00-D-M051.
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2.  Modification 18 to Delivery Order 0001 of Contract DAAE07-00-D-M051 established CLIN 0102AA for the purchase of four (4) complete

sets of integration material.  This material is necessary for integrating the Soltam Mortar System into four Mortar Carrier B vehicles.

This CLIN was established as Cost Plus Fixed Fee.

3.  In accordance with FAR Clause 52.232-20 entitled "Limitation of Cost", the contractor has notified the Government that additional

funds are required to complete the purchase of integration material. The Government has reviewed the contractor's request and authorizes

$215,360 in overrun funding.

4.  This Modification 78 provides cost overrun funding, pursuant to FAR Clause 52.232-20.  CLIN 0102AA is revised to reflect this

increased funding as follows:

                                        INCREASE

                    PRIOR             THIS ACTION                  REVISED TOTAL

COST:             $119,808              $215,360                     $335,169

FEE:               $11,317                                            $11,317

AMOUNT:           $131,126              $215,360                     $346,486

6.  As a result of this Modification 78, the amount of Delivery Order 0001 is increased by $215,360. Except as specifically stated

above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 074 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.   Reference SFAE-GCS-W-BCT-P letter dated September 27, 2002, subject:  Contract DAAEO7-00-D-M051, Delivery Order 0001,

Five (5) Weight Add-On Armor Kits.

2.   This Modification 79 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral modification.

3.   The contractor shall provide Level B Weight Armor kits for one (1) ICV, two (2) CVs and two (2) RVs.

4.   In accordance with paragraph C.5.8.1 entitled, "Systems Engineering - FUE" the contractor is hereby directed

to ship five (5) Level B Weight Armor Kits with their associated hardware to Aberdeen Proving Ground to support the

Add-On Armor development program, help maintain schedule and satisfy IAV Test Program requirements.  The weight kits

shall arrive at Aberdeen Proving Ground (APG) not later than 01 October 2002.

5.   The weight kits shall be mounted over existing basic armor utilizing basic armor hull mounts.  The weight will be

destributed/balanced over the hull areas currently covered with basic armor.  All vehicle grills, doors and hatches

currently operational under IBD RPG armor system will maintain their operational capability.  This includes the engine

cover, side escape hatch, power entry panel (PEP), signal entry panel (SEP) and rear man door and rear ramp.

6.   All panels and associated hardware will be painted with BCT exterior green colored paint, and all Upper Bow Panels

that are walking surfaces will have the non-slip grit applied.

7.   The contractor shall provide lay-out diagrams to aid in the field installation process.

8.   The vehicle shall be fully re-stowed following the installation of the weight kits.

9.   The period of performance for this effort shall begin 27 Sep 02.

10.  The FOB point, Inspection and  Acceptance will be at destination, Aberdeen Proving Grounds (APG).

11.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full

force and effect.
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                                               *** END OF NARRATIVE A 075 ***

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.   Reference SFAE-GCS-BCT-W-P letter dated November 7, 2002, subject: Contract DAAEO7-00-D-M051 Delivery Order 0001,

Three (3) MGS Weight Armor Kits.

2.   This Modification 80 to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a unilateral modification.

3.   The contractor shall provide Level A Armor Weight Kits for three (3) MGS.

4.   In accordance with paragraph C.5.8.1 entitled, "Systems Engineering - FUE" the contractor is hereby directed

to ship three (3) Level B Weight Armor Kits with their associated hardware to Aberdeen Proving Ground to support the

Add-On Armor development program, help maintain schedule and satisfy IAV Test Program requirements.  The weight kits

shall arrive at Aberdeen Proving Ground (APG) not later than 12 November 2002.

5.   The weight kits shall be mounted over existing basic armor utilizing basic armor hull mounts.  The weight will be

destributed/balanced over the hull areas currently covered with basic armor.  All vehicle grills, doors and hatches

currently operational under IBD RPG armor system will maintain their operational capability.  This includes the engine

cover, side escape hatch, power entry panel (PEP), signal entry panel (SEP) and rear man door and rear ramp.

6.   All panels and associated hardware will be painted with BCT exterior green colored paint, and all Upper Bow Panels

that are walking surfaces will have the non-slip grit applied.

7.   The contractor shall provide lay-out diagrams to aid in the field installation process.

8.   The vehicle shall be fully re-stowed following the installation of the weight kits.

9.   The period of performance for this effort shall begin 25 Oct 02.

10.  The FOB point, Inspection and Acceptance will be at destination, Aberdeen Proving Grounds (APG).

11.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 076 ***

Family of Stryker Armored Vehicles - Engineering Manufacturing Development (EMD)

1.  This Modification 82 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is an unilateral action.

2.  Modification 53 to Delivery Order 0001 under Requirements Contract DAAE07-00D-M051 established the requirement to convert four

Mortar Carrier A vehicles into four Mounted Mortar Carrier Version B (Block Improved configuration) to support the testing of Mortar

Carrier Version B.  Modification 53 provided funding in the amount of $1,500,000 (50% of the Not-To-Exceed price of $3,000,000).

3.  On November 25, 2002 the contractor submitted a qualifying proposal in the amount of $2,970,642.  In accordance with DFARS 217.7404-

4 entitled "Limitations on Obligations", the Government hereby increases the funding by $727,982 from $1,500,000 to $2,227,982.

4.  The Limitation of Government Liability amount is $2,227,982.

5.  The total dollars funded for this action are $2,227,982.

6.  The contractor shall include and track this effort in the Earned Value Management System (EVMS).

7. As a result of this Modification 82, the total amount obligated to Delivery Order 0001 is increased by $727,982.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 078 ***
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MOD/AMD

             SUPPLIES OR SERVICES AND PRICES/COSTS

0001          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

0001AA        SERVICES LINE ITEM                                                                           $        100,800.00              __________________                                                                            __________________

              NOUN: RELOCATION OF ANTENNAS - CV

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C033X1    PRON AMD: 02    ACRN: AC

              AMS CD: 643653C0300

                     Engineering Design Analysis to relocate

                the Near Term Data Radio (NTDR) antenna.

                Level of Effort:             1,008 Manhours

                Estimated Cost:              $   92,051

                Fixed Fee                    $    8,749

                Total Estimated Amount:      $  100,800

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2002

                            $       100,800.00

0100          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

0100AA        SERVICES LINE ITEM                                                                           $        748,773.00              __________________                                                                            __________________

              NOUN: MOUNTED MORTAR HDW TEST ASSET

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X11GX114X1    PRON AMD: 04    ACRN: AD

              AMS CD: 311071

                  Quantity of 5 each

                  RMS 120mm Soltam Mortar System

                  4 each - integrated into the

                  Mortar Carrier Vehicle (MCV)

                  1 each - spare
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                              (End of narrative B001)

                  Quantity of 4 each

                  RMS 120mm Soltam Mortar System

                  4 each - integrated into the

                  Mortar Carrier Vehicle (MCV)

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       748,773.00

0101          Supplies or Services and Prices/Costs              _____________________________________

              NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified

0101AA        PRODUCTION QUANTITY                                         2          EA   $ 167,936.00000  $        335,872.00              ___________________                                                          ______________   __________________

              NOUN: SOLTAM SYSTEMS FOR MC

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X11GX194X1    PRON AMD: 01    ACRN: AD

              AMS CD: 31107180008

                 Quantity of two (2) RMS 120mm Soltam Mortar Systems

                 for integration into the Mortar Carrier Vehicle

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                 The Inspection and Acceptance Point

                 Origin: Soltam, Haifa, Israel
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                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909532059H001  W61R67    J                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            24-MAR-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W61R67)   XU YUMA PROVING GROUND

                         2710 SANCHEZ STREET  TRANS OFC

                         TRANS MOVEMENTS DIV

                         YUMA                  AZ 85365-9104

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0001

                 FOB Point:  Point of Embarkation

                 MARK FOR:  P. Kruupus (Phone: 928-328-6038)

                              (End of narrative F001)

0102          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

0102AA        SERVICES LINE ITEM                                                                           $        346,486.00              __________________                                                                            __________________

              NOUN: MATERIAL FOR MTD MORTAR

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X11GX131X1    PRON AMD: 04    ACRN: AD

              AMS CD: 311071

                 Integration material for

                 4 each Soltam Mortar Systems

                 Estimated Cost     $335,169

                 Fixed Fee          $ 11,317

                 Total              $346,486

                              (End of narrative B001)

                 Integration material for

                 4 each Soltam Mortar Systems

                 Estimated Cost     $119,808

                 Fixed Fee          $ 11,317

                 Total              $131,126
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAR-2003

                            $       346,486.00

0103          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

0103AA        SERVICES LINE ITEM                                                                           $      2,227,982.00              __________________                                                                            __________________

              NOUN: MORTAR CARRIER VERSION B

              PRON: X12GX099X1    PRON AMD: 01    ACRN: AH

              AMS CD: 31107180008

                 The conversion of four (4) Mortar Carrier Version A

                 Vehicles to production representative Mounted

                 Mortar Carrier Version B Vehicles suitable to

                 adequately support Mortar Safety Certification

                 Test, IOT&E, LFT&E, and PVT.

                 The contractor shall deliver the vehicles in

                 accordance with the following schedule:

                 1st Vehicle:  15 December 2002

                 2nd Vehicle:  20 January  2003

                 3rd Vehicle:  20 February 2003

                 4th Vehicle:  20 March    2003

                 UNDEFINITIZED ACTION

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $     2,227,982.00

5000          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

              DATA ITEM              _________
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                 Technical Data as set forth in Contract Data                   1       lot  NSP

                 Requirements List (DD Form 1423) hereinafter

                 referred to as Exhibit A.

                 CDRL A001   Work Breakdown Structure (WBS)

                 CDRL A002   Contract Performance Report (CPR)

                 CDRL A004.0 Contract Data Summary Report (CCDR)

                 CDRL A004.1 Functional Cost-Hour Report

                 CDRL A004.2 Progress Curve Report

                 CDRL A005   Contract Funds Status Report (CFSR)

                 CDRL A006   Final Inspection Records (FIRs)

                 CDRL A007   Configuration Management Plan

                 CDRL A009   Engineering Release Record (ERR)

                 CDRL A010   Transportability Report

                 CDRL A011   TIR/FACAR

                 CDRL A012   Detailed Armor Description

                 CDRL A013   Geometric Three Dimensional Drawings

                 CDRL A014   Criticality Data

                 CDRL A016   Safety Assessment Report (SAR)

                 CDRL A017   Radioactive Materials

                 CDRL A018   Hazardous Materials Mgmt Report

                 CDRL A019   Provisioning

                 CDRL A020   IETMs

                 CDRL A022   Special Packaging Instructions

                 CDRL A023   Validation Test Report

                 CDRL A024   Item Description Report

                 CDRL A025   Material Safety Data Sheet

                 CDRL A026   Life Long Reuseable Containers Proposal

                 CDRL A030   System Support Packages (SSP) List

                 CDRL A032   Modeling & Simulation Data Requirements

                              (End of narrative B001)

                 Technical Data as set forth in Contract Data                   1       lot  NSP

                 Requirements List (DD Form 1423) hereinafter

                 referred to as Exhibit A.
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                 CDRL A005.1   Contract Funds Status Report (CFSR)

                 (Applies to Modification 26 only)

                              (End of narrative B002)

6000          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

6000AA        SERVICES LINE ITEM                                                                           $      1,027,576.88              __________________                                                                            __________________

              NOUN: EMD - IAV PROGRAM

              PRON: X102C001X1    PRON AMD: 02    ACRN: AA

              AMS CD: 643653

Exercise of Option in accordance with Special

Provision H.5 of the contract for IAV Program

Engineering Manufacturing Development (EMD)

Estimated Cost:            $184,680,498.00

Base Fee:                  $  5,540,415.00

Total Estimated Amount:    $190,220,913.00

Potential Maximum Award

  Fee:  $12,927,635.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2006

                            $     1,027,576.88
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6000AB        SERVICES LINE ITEM                                                                           $    174,384,847.00              __________________                                                                            __________________

              NOUN: EMD - IAV PROGRAM

              PRON: X112C002X1    PRON AMD: 15    ACRN: AB

              AMS CD: 643653

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2006

                            $   174,384,847.00

6000AC        SERVICES LINE ITEM                                                                           $      2,600,000.00              __________________                                                                            __________________

              NOUN: EMD - IAV PROGRAM-C4ISR (SA)

              PRON: X112C010X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

Engineering Effort to change the C4ISR IBCT System

Architecture (SA) Version 1.1 to implement SA 3.0

(Vehicle Diagrams, Version 1.3) in accordance with

clause C.5.8.1 of the contract.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $     2,600,000.00

6000AD        SERVICES LINE ITEM                                                     HR                    $        743,000.00              __________________                                                                            __________________

              NOUN: EMD-STOWAGE LIST-ENG EFFORT

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C012X1    PRON AMD: 08    ACRN: AC

              AMS CD: 643653

                 Engineering Design Effort Associated with the

                 Revised Attachment 19, "Infantry Carrier Vehicle/

                 Variant Load List", Dated 28 Jun 01.

                 Level of Effort:          500 manhours

                 Estimated Cost:           $45,660

                 Fixed Fee:                $ 4,340
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                 Total Estimated Amount:   $50,000

                              (End of narrative B001)

                 Engineering Design Effort Associated with the

                 following Revised Attachment 19 Documents:

                   a.  Infantry Carrier Vehicle/Variant Load

                       List Rev 2, Dated 25 Jul 01.

                   b.  Annex 1: Mortar Carrier Vehicle Load

                       List, dated 25 Jul 01.

                   c.  Annex 2: Anti-Tank Guided Missile Load

                       List, dated 6 Aug 01.

                   d.  Annex 3: Reconnaissance Vehicle Load

                       List, dated 27 Jul 01.

                   e.  Annex 4: Fire Support Vehicle Load

                       List, dated 29 Jul 01.

                   f.  Annex 5: Engineering Squad Vehicle

                       Load List, dated 27 Aug 01.

                 Level of Effort:          1,000 manhours

                 Estimated Cost:           $ 91,320

                 Fixed Fee:                $  8,680

                 Total Estimated Amount:   $100,000

                              (End of narrative B002)

                 Engineering Design Effort Associated with the

                 following Revised Attachment 19 Documents:

                   a.  Infantry Carrier Vehicle/Variant Load

                       List Rev 2, Dated 25 Jul 01.

                   b.  Annex 1: Mortar Carrier Vehicle Load

                       List, dated 25 Jul 01.

                   c.  Annex 2: Anti-Tank Guided Missile Load

                       List, dated 6 Aug 01.

                   d.  Annex 3: Reconnaissance Vehicle Load

                       List, dated 27 Jul 01.

                   e.  Annex 4: Fire Support Vehicle Load

                       List, dated 29 Jul 01.

                   f.  Annex 5: Engineering Squad Vehicle

                       Load List, dated 27 Aug 01.
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                   g.  Annex 6: Commander's Vehicle Load

                       List, dated 29 Aug 01.

                   f.  Annex 7: Medical Evacuaction Vehicle

                       Load List, dated 29 Aug 01.

                 Level of Effort:          1200 manhours

                 Estimated Cost:           $ 109,584

                 Fixed Fee:                $  10,416

                 Total Estimated Amount:   $ 120,000

                              (End of narrative B003)

                 Engineering Design Effort Associated with the

                 following Revised Attachment 19 Documents:

                   a.  Infantry Carrier Vehicle/Variant Load

                       List Rev 2, Dated 25 Jul 01.

                   b.  Annex 1: Mortar Carrier Vehicle Load

                       List, dated 25 Jul 01.

                   c.  Annex 2: Anti-Tank Guided Missile Load

                       List, dated 6 Aug 01.

                   d.  Annex 3: Reconnaissance Vehicle Load

                       List, dated 27 Jul 01.

                   e.  Annex 4: Fire Support Vehicle Load

                       List, dated 29 Jul 01.

                   f.  Annex 5: Engineering Squad Vehicle

                       Load List, dated 27 Aug 01.

                   g.  Annex 6: Commander's Vehicle Load

                       List, dated 29 Aug 01.

                   f.  Annex 7: Medical Evacuaction Vehicle

                       Load List, dated 29 Aug 01.

                 Level of Effort:          6,095 Manhours

                 Estimated Cost:           $ 556,595

                 Fixed Fee:                $  52,904

                 Total Estimated Amount:   $ 609,499

                              (End of narrative B004)

                Engineering Design Effort Associated with the

                following Revised Attachment 19 Documents:

                a.  Infantry Carrier Vehicle/Variant Load

                    List Rev 2, Dated 25 Jul 01.
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                b.  Annex 1: Mortar Carrier Vehicle Load

                    List, Dated 25 Jul 01.

                c.  Annex 2: Anti-Tank Guided Missile Load

                    List, Dated 6 Aug 01.

                d.  Annex 3: Reconnaissance Vehicle Load

                    List, Dated 27 Jul 01.

                e.  Annex 4: Fire Support Vehicle Load

                    List, Dated 29 Jul 01.

                f.  Annex 5: Engineering Squad Vehicle

                    Load List Rev 3, Dated 10 Jun 02.

                g.  Annex 6: Commander's Vehicle Load

                    List, Dated 29 Aug 01.

                f.  Annex 7: Medical Evacuation Vehicle

                    Load List, Dated 29 Aug 01.

                Level of Effort:       6,930 Manhours

                Estimated Cost:        $ 632,847

                Fixed Fee:             $  60,153

                Total Estimated Cost:  $ 693,000

                              (End of narrative D001)

                Engineering Design Effort Associated with the

                following revised Attachment 19 Documents:

                a. Infantry Carrier Vehicle/Variant Load

                   List Rev 2, Dated 25 Jul 01.

                b. Annex 1: Mortar Carrier vehicle Load

                   List, Dated 25 Jul 01.

                c. Annex 2: Anti-Tank Guided Missile Load

                   List, Dated 6 Aug 01.

                d. Annex 3: Reconnaissance Vehicle Load

                   List, Dated 27 Jul 01.

                e. Annex 4: Fire Support Vehicle Load

                   List, Dated 29 Jul 01.

                f. Annex 5: Engineering Squad Vehicle

                   Load List Rev 3, Dated 10 Jun 02.

                g. Annex 6: Commander's Vehicle Load

                   List, Dated 29 Aug 01.

                h. Annex 7: Medical Evacuation Vehicle

                   Load List, Dated 29 Aug 01.

                i. Annex 8: NBC Reconnaissance Vehicle

                   Load List Rev 1, Dated 11 Apr 02.
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                Level of Effort:       7430 Manhours

                Estimated Cost:        $678,507

                Fixed Fee:             $ 64,493

                Total Estimated Cost:  $743,000

                              (End of narrative D002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2003

                            $       743,000.00

6000AE        SERVICES LINE ITEM                                                     HR                    $        202,500.50              __________________                                                                            __________________

              NOUN: EMD - STOWAGE DESIGN SOLUTION

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C011X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Engineering Design Effort Associated with

                a Revision to the Infantry Carrier Vehicle

                Performance Specification Paragraph 3.1.2.2.5,

                entitled "Storage".

                Level of Effort:     500 manhours

                Estimated Cost:      $45,660

                Fixed Fee:           $ 4,340

                Estimated Amount:    $50,000

                              (End of narrative B001)

                Engineering Design Effort Associated with

                a Revision to the Infantry Carrier Vehicle

                Performance Specification Paragraph 3.1.2.2.5,

                entitled "Storage".

                Level of Effort:     2,025 manhours

                Estimated Cost:      $184,923.50

                Fixed Fee:           $ 17,577.00

                Estimated Amount:    $202,500.50

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2001

                            $       202,500.50

6000AF        SERVICES LINE ITEM                                                                           $      1,935,000.00              __________________                                                                            __________________

              NOUN: EMD - MGS TEST HARDWARE

              PRON: X112C013X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Fabrication and procurement of the following

                hardware to support Mobile Gun System (MGS)

                Ammunition and Re-Qualification Testing and

                Production Qualification Testing (PQT):

                M68A1 Cannons including Gun Tubes and Breeches         5 each

                M68A1 Gun Tubes                                        5 each

                Autoloader                                             1 each

                to include:

                - Rammer/Elevator Assembly                             1 each

                - Carousel                                             1 each

                - Replenisher                                          1 each

                - Replenisher Controller                               1 each

                - Autoloader Controller                                1 each

                - Loaned Breech Mechanism - Rework Only                1 each

                - Loaned Cannon - Rework Only                          1 each

                - Breech Control/Activation Assembly                   1 each

                - Hydraulics Package for ALS                           1 each

                - Autoloader Test Stand                                1 each

                - Electronic Positioning Sensors                       1 each

                - Surrogate Control Hardware                           1 each

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2002

                            $     1,935,000.00
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6000AG        DELIVERABLE SERVICE                                        15          EA   $     ** N/A **  $        165,398.50              ___________________                                                          ______________   __________________

              NOUN: EMD-RPG ADD-ON-ARMOUR SAMPLES

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X112C015X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               15           19-OCT-2001

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (SHIPTO)   SEE SEC F BELOW

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0001

COMMANDER

US ARMY ABERDEEN TEST CENTER

ATTN:  CSTE-DTC-AT-SL-V (MARK SIMON)

BLDG:  358

ABERDEEN PROVING GROUND  MD  21005-5059

                              (End of narrative F001)

6000AH        SERVICES LINE ITEM                                                     LO                    $         86,000.00              __________________                                                                            __________________

              NOUN: EMD-MGS VIBRATION PROFILE TST

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C019X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Engineering Effort Associated with the

                performance of Vibration Profile Testing

                in support of Mobile Gun System (MGS)

                Ammunition Requalification.

                Level of Effort:      860 manhours

                Estimated Cost        $  78,535.00

                Fixed Fee             $   7,465.00
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                Total Estimated Cost  $  86,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-NOV-2001

                            $        86,000.00

6000AJ        SERVICES LINE ITEM                                                     LO                    $         45,000.00              __________________                                                                            __________________

              NOUN: EMD-MGS VIBRATION PROFILE TST

              CLIN CONTRACT TYPE:

                   Cost Contract

              PRON: X112C018X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

               Other Direct Costs for shipping, travel, re-assembly

               and System Support Packages for Vibration Profile

               Testing (VPT) in support of Mobile Gun System (MGS)

               Ammunition Requalification.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-NOV-2001

                            $        45,000.00

6000AK        SERVICES LINE ITEM                                                     LO                    $        100,000.00              __________________                                                                            __________________

              NOUN: NBCRV SPEC REVISION

              PRON: X112C020X1    PRON AMD: 01    ACRN: AE

              AMS CD: 643653

                 Engineering and design effort associated with

                 reviewing the revised 2000.9 specification for

                 additional scope, cost and schedule impact.  Then

                 to provide a concept design solution, a cost
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                 estimate and schedule impact statement, and to

                 modify of the SRR for any scope impact.

                 Level of Effort:        1000 manhours

                 Estimated Cost          $ 91,320

                 Fee                     $  8,680

                 Total Estimated Amount  $100,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2001

                            $       100,000.00

6000AL        SERVICES LINE ITEM                                        3600         HR                    $        360,000.00              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              NOUN: IAV CHEMICAL AGENT CHANGE

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C021X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Engineering Design Effort Associated with the

                integration of the M88 Nuclear, Biological,

                Chemical detector.

                Estimated Level of Effort:     3,600 hours

                         Per Hour    Est.Hours    Est. Total

                Cost     $ 91.32       3,600       $328,752

                Fee         8.68       3,600         31,248

                Total    $100.00       3,600       $360,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             3,600          30-SEP-2002

                            $       360,000.00
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6000AM        SERVICES LINE ITEM                                          1          LO                    $         57,260.00              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              NOUN: IAV CHEMICAL CHANGE AGENT

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X112C022X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2002

                            $        57,260.00

6000AN        SERVICES LINE ITEM                                                                           $     13,751,900.00              __________________                                                                            __________________

              NOUN: FY02 EMD - IAV PROGRAM

              PRON: X122C020X1    PRON AMD: 02    ACRN: AG

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2002

                            $    13,751,900.00

6000AP        SERVICES LINE ITEM                                                     LO                    $         95,000.00              __________________                                                                            __________________

              NOUN: ESV NON-RECURR ENGR COSTS

              PRON: X112C023X1    PRON AMD: 02    ACRN: AC

              AMS CD: 643653

                 Engineering and design required to

                 design and integrate a through hull

                 connector into the Engineering

                 Squad Vehicle (ESV)

                 Level of Effort:        950 manhours

                 Estimated Cost          $ 86,754

                 Fee                     $  8,246

                 Total Estimated Amount  $ 95,000

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2001

                            $        95,000.00

                  This is the engineering effort to integrate the

                  Litter Lift System into the Medical Evacuation

                  Vehicle (MEV). This effort is a Not-To-Exceed

                  Ceiling Price of $ 1,256,254.00.

                              (End of narrative A001)

6000AQ        SERVICES LINE ITEM                                                                           $        628,127.00              __________________                                                                            __________________

              NOUN: EMD-MEV LITTER LIFT

              PRON: X112C028X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2002

                            $       628,127.00

6000AR        SERVICES LINE ITEM                                                     LO                    $        203,500.00              __________________                                                                            __________________

              NOUN: KTR TEST SPT TO EARLY RWS

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C024X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $       203,500.00

6000AS        SERVICES LINE ITEM                                                     HR                    $         50,000.00              __________________                                                                            __________________

              NOUN: EMD-STWG DSGN MGS LOAD LIST

              PRON: X112C025X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653
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                Engineering Design Effort for

                MGS Load List, Revision #1 dated

                14 Dec 01

                Level of Effort          500 manhours

                Estimated Cost           $ 45,660.00

                Fixed Fee                $  4,340.00

                Total Estimated Amount   $ 50,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2002

                            $        50,000.00

                 This is the engineering effort to integrate

                 the Attendant's Seat into the Medical

                 Evacuation Vehicle(MEV). This effort has a

                 Not-To-Exceed (NTE) Ceiling Price of

                 $87,445.00

                              (End of narrative A001)

6000AT        SERVICES LINE ITEM                                                                           $         43,722.50              __________________                                                                            __________________

              NOUN: EMD-MEV ATTENDANT SEAT

              PRON: X112C029X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2002

                            $        43,722.50

6000AU        SERVICES LINE ITEM                                                                           $      1,484,139.00              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              NOUN: EMD-STABILIZED CPV FOR MGS

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X112C026X1    PRON AMD: 01    ACRN: AC
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              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2003

                            $     1,484,139.00

6000AV        SERVICES LINE ITEM                                                                           $        291,320.00              __________________                                                                            __________________

              NOUN: EMD - C4ISR SUB CONFIGURATION

              PRON: X122C015X1    PRON AMD: 02    ACRN: AG

              AMS CD: 643653C0300

                Engineering Design Analysis Associated with

                validation of the proper function of the

        C4ISR Sub-Configurations.

                Level of Effort:             2,000 manhours

                Estimated Cost:              $ 182,649.00

                Fixed Fee                    $  17,351.00

                Total Estimated Amount:      $ 200,000.00

                              (End of narrative B001)

                Engineering Design Analysis Associated with

                validation of the proper function of the

                C4ISR Sub-Configurations.

                Level of Effort:               3,000 hours

                Estimated Cost:               $ 273,969.00

                Fixed Fee:                    $  17,351.00

                Total Estimated Amount:       $ 291,320.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       291,320.00

6000AW        SERVICES LINE ITEM                                                     LO                    $        620,575.00              __________________                                                                            __________________
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                                                                                                                  ESTIMATED

              NOUN: EMD - 15 RPG-7 ARMOR COUPONS

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X112C027X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            08-MAR-2002

                            $       620,575.00

6000AX        PRODUCTION QUANTITY                                         1          EA   $ UNDEFINITIZED  $        213,484.00              ___________________                                                          ______________   __________________

              NOUN: BALLISTIC HULL (BH&T)

              PRON: X112C032X1    PRON AMD: 03    ACRN: AF

              AMS CD: 643653C0300

                 Price also includes the following items:

                 Basic ICV Hull Structure including

                 front bumper

                 Spall Liners, 14.5mm Armor Modules,

                 Grilles, Hatches, Access Doors, Rear

                 Ramp with Door, External Fuel Tanks,

                 Driver's Periscopes, Commander's

                 Periscopes, and Lifting Eyes.  The

                 vehicle's rear ramp will be welded

                 shut.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909532029H005            M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            20-APR-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD
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                         ABERDEEN PROV GND     MD 21005-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0001

               ATTN:  ATC

               W81C5M

              (MARK SIMON 410-278-8849, X222)

                              (End of narrative F001)

6000AY        CDRL A013 SUBMISSION INCREASE                                                                $        160,548.00              _____________________________                                                                 __________________

                                                                                                                  ESTIMATED

              NOUN: CDRL A013

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X122C011X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       160,548.00

6000BA        SERVICES LINE ITEM                                                                           $      5,000,000.00              __________________                                                                            __________________

              NOUN: REVISED NBCRV 2000.9 SPEC

              PRON: X122C013X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                Engineering effort to perform the following

                tasks: Incorporate changes made in the revised

                2000.9 performance specification including the

                logistics impact.  Increase vehicle electrical

                power generation capability.  Provide NBC component

                diagnostic information to vehicle diagnostics system.

                Establish a subcontractor relationship with the major

                GFM component manufacturers to exchange technical

                information and provide integration technical support.

                Ceiling Price:                       $12,930,000

                Limitation of Government Liability:  $ 5,000,000

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2003

                            $     5,000,000.00

6000BB        SERVICES LINE ITEM                                                                           $        489,800.00              __________________                                                                            __________________

              NOUN: KR SPT OF ESV TESTING

              PRON: X122C017X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                Provide technical and field service representative

                support, provide a set of IAV wheel and tire

                assemblies, and an IAV drivers seat in support of

                early Government performance testing of the

                ESV surrogate (DDGM 15) at Yuma Proving Ground.

                Ceiling Price:                       $1,046,175

                Limitation of Government Liability:  $  489,800

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2002

                            $       489,800.00

6000BC        SERVICES LINE ITEM                                                                           $        147,859.00              __________________                                                                            __________________

              NOUN: ADDITIONAL SEAT FOR CV

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X122C023X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                This effort is for the engineering design

                and analysis of the integration of a

                jump seat into the Commander's Vehicle.

                Estimated Cost:         $134,420

                Fee:                    $ 13,439

                Total Estimated Amount: $147,859

                              (End of narrative B001)

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2003

                            $       147,859.00

6000BD        SERVICES LINE ITEM                                                                           $     13,500,000.00              __________________                                                                            __________________

              NOUN: EMD WEIGHT REDUCTION EFFORT

              PRON: X122C018X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                Development of MGS Weight Reduction

                Initiatives.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $    13,500,000.00

6000BE        SERVICES LINE ITEM                                                                           $        100,000.00              __________________                                                                            __________________

              NOUN: ENGR DESIGN ANALYSIS FOR PLGR

              PRON: X122C031X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                Engineering Design Analysis Associated with

                proper function of the Precision Lightweight

                Global Positioning System Receiver (PLGR)

                Level of Effort:          1,000 manhours

                Estimated Cost:           $  91,320.00

                Fixed Fee:                $   8,680.00

                Total Estimated Amount:   $ 100,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2002

                            $       100,000.00

6000BF        SERVICES LINE ITEM                                                                           $        967,500.00              __________________                                                                            __________________

              NOUN: EMD - MGS TEST HARDWARE

              PRON: X122C025X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2002

                            $       967,500.00

6000BG        SERVICES LINE ITEM                                                                           $        177,200.00              __________________                                                                            __________________

              NOUN: JV SPT TO STRYKER DEMO

              PRON: W12GX192X1    PRON AMD: 03    ACRN: AK

              AMS CD: 42361200000

                Engineering Design Analysis associated with

                Stryker BCT Diagnostics Demonstration.

                Level of Effort               1,772 hours

                Estimated Cost                $ 161,819.04

                Fixed Fee                     $  15,380.96

                Total Estimated Amount        $ 177,200.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       177,200.00

6000BH        SERVICES LINE ITEM                                                                           $        800,000.00              __________________                                                                            __________________
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              NOUN: EMD - C4ISR SYSTEMS ARCH

              PRON: X122C024X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       800,000.00

6000BJ        SERVICES LINE ITEM                                                                           $        101,750.00              __________________                                                                            __________________

              NOUN: KTR TEST SPT TO EARLY RWS

              PRON: X122C036X1    PRON AMD: 02    ACRN: AG

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       101,750.00
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0001AA  X112C033X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC33    W56HZV    $         100,800.00

     643653C0300

0100AA  X11GX114X1   AD    2   21   12033000015R5R07P31107131E9  S20113             1GXP04    W56HZV    $         748,773.00

     311071

0101AA  X11GX194X1   AD    2   21   12033000015R5R07P31107131E9  S20113             1GXP04    W56HZV    $         335,872.00

     31107180008

0102AA  X11GX131X1   AD    1   21   12033000015R5R07P31107131E9  S20113             1GXP04    W56HZV    $         346,486.00

     311071

0103AA  X12GX099X1   AH    1   21   22033000025R5R07P31107131E9  S20113             2GXP01    W56HZV    $       2,227,982.00

     31107180008

6000AA  X102C001X1   AA    1   21   02040000006D6D15P6436532550  S20113             0L2BC1    W56HZV    $       1,027,576.88

     643653

6000AB  X112C002X1   AB    2   21   12040000015R5R07P6436532550  S20113             1GXC02    W56HZV    $     174,384,847.00

     643653

6000AC  X112C010X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC10    W56HZV    $       2,600,000.00

     643653

6000AD  X112C012X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC12    W56HZV    $         743,000.00

     643653

6000AE  X112C011X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC11    W56HZV    $         202,500.50

     643653

6000AF  X112C013X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC13    W56HZV    $       1,935,000.00

     643653

6000AG  X112C015X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC15    W56HZV    $         165,398.50

     643653

6000AH  X112C019X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC19    W56HZV    $          86,000.00

     643653

6000AJ  X112C018X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC18    W56HZV    $          45,000.00

     643653

6000AK  X112C020X1   AE    2   21   12040000015R5R07P643653255X  S20113             1GXC20    W56HZV    $         100,000.00

     643653

6000AL  X112C021X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC21    W56HZV    $         360,000.00

     643653

6000AM  X112C022X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC22    W56HZV    $          57,260.00

     643653

6000AN  X122C020X1   AG    2   21   22040000025R5R07P643653255Y  S20113             2GXC20    W56HZV    $      13,751,900.00

     643653C0300

6000AP  X112C023X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC23    W56HZV    $          95,000.00

     643653

6000AQ  X112C028X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC28    W56HZV    $         628,127.00

     643653C0300
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                                                                                    JOB                                                                                    JOB

LINE    PRON/            OBLG                                                       ORDER     ACCOUNTING          OBLIGATEDLINE    PRON/            OBLG                                                       ORDER     ACCOUNTING          OBLIGATED

ITEM    AMS CD      ACRN STAT  ACCOUNTING CLASSIFICATION                            NUMBER    STATION             AMOUNTITEM    AMS CD      ACRN STAT  ACCOUNTING CLASSIFICATION                            NUMBER    STATION             AMOUNT_____   ______      ____ _____ _________________________                            ______    ___________         _______________   ______      ____ _____ _________________________                            ______    ___________         __________

6000AR  X112C024X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC24    W56HZV    $         203,500.00

     643653

6000AS  X112C025X1   AC    2   21   12040000015R5R07P643653255Y  S20113             1GXC25    W56HZV    $          50,000.00

     643653

6000AT  X112C029X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC29    W56HZV    $          43,722.50

     643653C0300

6000AU  X112C026X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC26    W56HZV    $       1,484,139.00

     643653C0300

6000AV  X122C015X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC15    W56HZV    $         291,320.00

     643653C0300

6000AW  X112C027X1   AC    1   21   12040000015R5R07P643653255Y  S20113             1GXC27    W56HZV    $         620,575.00

     643653C0300

6000AX  X112C032X1   AF    1   21   12040000015R5R07P64365331E9  S20113             1GXC32    W56HZV    $         213,484.00

     643653C0300

6000AY  X122C011X1   AG    2   21   22040000025R5R07P643653255Y  S20113             2GXC11    W56HZV    $         160,548.00

     643653C0300

6000BA  X122C013X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC13    W56HZV    $       5,000,000.00

     643653C0300

6000BB  X122C017X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC17    W56HZV    $         489,800.00

     643653C0300

6000BC  X122C023X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC23    W56HZV    $         147,859.00

     643653C0300

6000BD  X122C018X1   AG    2   21   22040000025R5R07P643653255Y  S20113             2GXC18    W56HZV    $      13,500,000.00

     643653C0300

6000BE  X122C031X1   AG    2   21   22040000025R5R07P643653255Y  S20113             2GXC31    W56HZV    $         100,000.00

     643653C0300

6000BF  X122C025X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC25    W56HZV    $         967,500.00

     643653C0300

6000BG  W12GX192X1   AK    2   21   2202000002222010423612025GY  S23185                       W56HZV    $         177,200.00

     42361200000

6000BH  X122C024X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC24    W56HZV    $         800,000.00

     643653C0300

6000BJ  X122C036X1   AG    1   21   22040000025R5R07P643653255Y  S20113             2GXC36    W56HZV    $         101,750.00

     643653C0300

                                                                                                          __________________

                                                                                              TOTAL     $     224,292,920.38

SERVICE                                                                                ACCOUNTING                 OBLIGATEDSERVICE                                                                                ACCOUNTING                 OBLIGATED

NAME           TOTAL BY ACRN   ACCOUNTING CLASSIFICATION                               STATION                    AMOUNTNAME           TOTAL BY ACRN   ACCOUNTING CLASSIFICATION                               STATION                    AMOUNT________       _____________   _________________________                               ___________                __________________       _____________   _________________________                               ___________                __________

Army                 AA        21   02040000006D6D15P6436532550  S20113                W56HZV           $       1,027,576.88

Army                 AB        21   12040000015R5R07P6436532550  S20113                W56HZV           $     174,384,847.00

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $       9,420,022.50

Army                 AD        21   12033000015R5R07P31107131E9  S20113                W56HZV           $       1,431,131.00

Army                 AE        21   12040000015R5R07P643653255X  S20113                W56HZV           $         100,000.00
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SERVICE                                                                                ACCOUNTING                 OBLIGATEDSERVICE                                                                                ACCOUNTING                 OBLIGATED

NAME           TOTAL BY ACRN   ACCOUNTING CLASSIFICATION                               STATION                    AMOUNTNAME           TOTAL BY ACRN   ACCOUNTING CLASSIFICATION                               STATION                    AMOUNT________       _____________   _________________________                               ___________                __________________       _____________   _________________________                               ___________                __________

Army                 AF        21   12040000015R5R07P64365331E9  S20113                W56HZV           $         213,484.00

Army                 AG        21   22040000025R5R07P643653255Y  S20113                W56HZV           $      35,310,677.00

Army                 AH        21   22033000025R5R07P31107131E9  S20113                W56HZV           $       2,227,982.00

Army                 AK        21   2202000002222010423612025GY  S23185                W56HZV           $         177,200.00                                                                                                          __________________

                                                                                              TOTAL     $     224,292,920.38
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SPECIAL CONTRACT REQUIREMENTS

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

      1         52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

(a)  In performing this modification, the Contractor is not authorized to make expenditures or incur obligations exceeding $213,484.00

dollars.

     (b)  The maximum amount for which the Government shall be liable if this modification is terminated is $213,484.00 dollars.

(End of clause)
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CONTRACT CLAUSES

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

      1         52.216-26        PAYMENTS OF ALLOWABLE COSTS BEFORE DEFINITIZATION                         MAR/2000

      2         52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

     (a)  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding $1,500,000

       dollars.

     (b)  The maximum amount for which the Government shall be liable if this contract is terminated is $1,500,000 dollars.

(End of clause)

      3         252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

(a) A Cost Type contract is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the terms of

a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of execution of

the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract action, and (3)

any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a firm proposal and cost or pricing data

supporting its proposal.

(b) The schedule for definitizing this contract action is as follows:

                         Target Date for Definitization:      31 October 2002

                         Submission of Proposal:              29 July 2002

                         Beginning of Negotiations:           16 September 2002

                         Submission of Make-or-Buy:            N/A

                         Submission of Subcontracting Plan:    N/A

                         Submission of Cost and Pricing Data:  29 July 2002

(c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date in

paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

(1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

(I) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price or cost-

reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

(ii) All clauses required by law as of the date of the Contracting Officer's determination; and

(iii) Any other clauses, terms, and conditions mutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this undefinitized

contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract action.

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated price in no event to exceed $

3,000,000.

(End of clause)

      4         252.223-7007     SAFEGUARDING SENSITIVE CONVENTIONAL ARMS, AMMUNITION, AND EXPLOSIVES      SEP/1999

     (a) Definition. "Arms, ammunition, and explosives (AA&E)," as used in this clause, means those items within the scope (chapter 1,

paragraph B) of DoD 5100.76-M, Physical Security of Sensitive Conventional Arms, Ammunition, and Explosives.

     (b) The requirements of DoD 5100.76-M apply to the following items of AA&E being developed, produced, manufactured, or purchased
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for the Government, or provided to the Contractor as Government-furnished property under this contract:

          NOMENCLATURE                  NATIONAL                   SENSITIVITY/

                       STOCK NUMBER                  CATEGORY

           M490 TP-T                 1315-01-162-9423               DOT Class B

           M467 TP-T                 1315-00-989-1167               DOT Class B

           M724 TPDS-T               1315-01-041-2320               DOT Class B

     (c) The Contractor shall comply with the requirements of DoD 5100.76-M, as specified in the statement of work. The edition of DoD

5100.76-M in effect on the date of issuance of the solicitation for this contract shall apply.

     (d) The Contractor shall allow representatives of the Defense Security Service (DSS), and representatives of other appropriate

offices of the Government, access at all reasonable times into its facilities and those of its subcontractors, for the purpose of

performing surveys, inspections, and investigations necessary to review compliance with the physical security standards applicable

to this contract.

     (e) The Contractor shall notify the cognizant DSS field office of any subcontract involving AA&E within 10 days after award of the

subcontract.

     (f) The Contractor shall ensure that the requirements of this clause are included in all subcontracts, at every tier-

          (1) For the development, production, manufacture, or purchase of AA&E; or

          (2) When AA&E will be provided to the subcontractor as Government-furnished property.

     (g) Nothing in this clause shall relieve the Contractor of its responsibility for complying with applicable Federal, state, and

local laws, ordinances, codes, and regulations (including requirements for obtaining licenses and permits) in connection with the

performance of this contract.

                                                          [End of Clause]

      5         52.216-26        PAYMENTS OF ALLOWABLE COSTS BEFORE DEFINITIZATION                         APR/1984

(a)  Reimbursement rate.  Pending the placing of the definitive contract referred to in this letter contract, the Government shall     __________________

promptly reimburse the Contractor for all allowable costs under this contract at the following rates:

          (1)  One hundred percent of approved costs representing progress payments to subcontractors under fixed-price subcontracts;

provided, that the Government's payment to the Contractor shall not exceed 80 percent of the allowable costs of those subcontractors.________

    (2)  One hundred percent of approved costs representing cost-reimbursement subcontracts; provided, that the Government's                                                                                             ________

payments to the Contractor shall not exceed 85 percent of the allowable costs of those subcontractors.

          (3)  Eighty-five percent of all other approved costs.

     (b)  Limitation of reimbursement.  To determine the amounts payable to the Contractor under this letter contract, the Contracting          ___________________________

Officer shall determine allowable costs in accordance with the applicable cost principles in Part 31 of the Federal Acquisition

Regulation (FAR).  The total reimbursement made under this paragraph shall not exceed 85 percent of the maximum amount of the

Government's liability, as stated in this contract.

      (c)  Invoicing.  Payments shall be made promptly to the Contractor when requested as work progresses, but (except for small           _________

business concerns) not more often than every two weeks, in amounts approved by the Contracting Officer.  The Contractor may submit to an

authorized representative of the Contracting Officer, in such form and reasonable detail as the representative may require, an invoice

or voucher supported by a statement of the claimed allowable cost incurred by the Contractor in the performance of this contract.

     (d)  Allowable costs.  For the purpose of determining allowable costs, the term costs includes--          _______________                                                            _____

          (1)  Those recorded costs that result, at the time of the request for reimbursement, from payment by cash, check, or other

form of actual payment for items or services purchased directly for the contract;

          (2)  When the Contractor is not delinquent in payment of costs of contract performance in the ordinary course of business,

costs incurred, but not necessarily paid, for--

               (i)  Materials issued from the Contractor's stores inventory and placed in the production process for use on the

contract;

              (ii)  Direct labor;

             (iii)  Direct travel;

              (iv)  Other direct in-house costs; and

               (v)  Properly allocable and allowable indirect costs as shown on the records maintained by the Contractor for purposes of
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obtaining reimbursement under Government contracts; and

          (3)  The amount of progress payments that have been paid to the Contractor's subcontractors under similar cost standards.

     (e)  Small business concerns.  A small business concern may receive more frequent payments than every two weeks and may invoice and          _______________________

be paid for recorded costs for items or services purchased directly for the contract, even though it has not yet paid for such items or

services.

     (f)  Audit.  At any time before final payment, the Contracting Officer may have the Contractor's invoices or vouchers and          _____

statements of costs audited.  Any payment may be (1) reduced by any amounts found by the Contracting Officer not to constitute allowable

costs or (2) adjusted for overpayments or underpayments made on preceding invoices or vouchers.

(End of clause)
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